


Baya/
Macaw



☐ milestones, timeline, PrimaVera planning

- Schedule in process – reworked mechanical (main) schedule from the 10.03.05 is realising the DS = 28.02.06.
- Rough TA information are available but need to be optimized in order to keep the DS that should be possible but need to be confirmed until 16.03.05.
- Schedule confirmation for the display will take more time. Date tbd.
- The M0 date need to be shifted from the 30.03.05 to the 15.04.05 due to the missing design. Therefore no parts list as base for a calculation, no TTD for a supplier pre selection, no UI test, no antenna progress as needed, technologies no known...

☐ technical aspects, next steps

- Design Review at the 11.03.05 in Munich and Designer in house at the 14.03.05.
- Mechanical concept in process.
- PCB placement in process.
- PD team is announced.
- Battery is defined.

☐ major threats

- Display definition is almost finalized and will be send to the suppliers latest beginning of week 11.
- Feature set close to Swift but selling price target for Baya 20,-€ below Swift.
- Macaw unclear – where will it be done, is a team announced ...