

SGL products

M65 Rescue Edition

Status
14. Mar. 2005

Platform &
Products
65 SGL

Schedule/PV/Milestones:

- M0: 15.11.04 (✓ 15.11.05)
- S4: 28.02.05 (✓ 28.02.05)
- DS: 04.03.05 (✓ 04.03.05) Ready for CeBit

Major threats

- Project finalized, no further activities planned except for normal sustain engineering.

HW

- Main PCB and MMI board in "status 20", - released for production.

SW

- Special "Rescue" software SVN44 released. No further versions planned.

Mechanics

- Red plastics, keypad and metal clamp unlimited released for production.

Production

- 1500 phones planned for CeBit in CW09 (✓ Done)
- 500 phones planned for CW10 (✓ Done)
- No more phones planned in production.

