

## Schedule/PV/Milestones:

- |                             |                 |                  |
|-----------------------------|-----------------|------------------|
| ▪ M0: 01.03.05 (✓ 10.06.04) | ▪ S2: N/A       | ▪ DS: N/A        |
| ▪ S0: N/A                   | ▪ S25: 18.03.05 | ▪ S4: 01.04.2006 |
| ▪ M1: 01.03.05 (✓ 22.10.04) | ▪ S3: 15.12.05  | ▪ M3: 01.06.2006 |
- SGL Platform planning title has been opened and is currently under planning
  - Equivalent PV account needs to be opened

## Major threats

- Introduction of lead-free soldering – new problems appeared in Phoenix/Sirius B1+ boards
- Stabilization period between SW S25 and first DS only 9 weeks

## HW

- First risk release of SGL with G15 mask done.
- B6E RF-solution implemented in Adonis – high power consumption in talk mode under investigation.
- Use of SGL G15 and Mozart+/Twigo+ not possible for all products due to huge stocks from R65 generation

## SW

- Phase II SW team installed lead by A. Betting for remaining R65 projects
- Z-IDB4 will be set up on 18.04.05 and will be used for X75 products Phoenix, Sirius, Adonis & Aries
- ASP solution has been found and major activities finished. Investigations on certain PTT applications ongoing.
- S25 SW is very stable (see Phoenix/Sirius)
- Improved PTT User Interface for Vodafone still can not be committed – investigations ongoing

