

## Schedule/PV/Milestones:

- |                |                 |                |
|----------------|-----------------|----------------|
| ▪ M0: 04.03.05 | ▪ S2: 22.07.05  | ▪ DS: 08.12.05 |
| ▪ S0: 24.03.05 | ▪ S25: 26.09.05 | ▪ S4: 05.01.06 |
| ▪ M1: 21.04.05 | ▪ S3: 01.11.05  | ▪ M3: 02.02.06 |

- M0 shifted by one week due to short notice required change to 1.3MPix camera and TFT-display
- Roadmap delivery start in 11/05 probably not feasible due to camera and display changes

## Major threats

- TFT display schedule is very risky. B1 samples only available in time for B1+ devices
- Modification of design necessary in order to reach acceptable SAR-value.

## HW

- Same main PCB as Adonis to be used
- Changes wrt Adonis: Liftpart PCB (Epson 732), display, camera, hinge flex, antenna.

## SW

- Support of MPix-Camera, driver for TFT-display and Epson 732 to be confirmed

