

<b>After approval</b> by Com MD PD OS to Com MD PD BA (SAG)		<b>Editor (Project Manager):</b> Name: <u>Song Xinjuan</u> Dep.: BMB PBM Phone Nr. +86 10 6472 1888 Ext.: <u>7881</u>		1006 3/9																								
<b>Project account opening (Approval of SAG)</b>																												
<small>(Project leader in close cooperation with PU US vector responsible partner and according to PMC data base)</small> Project Name: <u>Jerry (VF simply)</u> Kind of Project: <u>Product Project</u> Project Type: <u>Account Opening</u> Target Product: <u>PG 85/SGL</u> Delivery Start: <u>Sep 2006</u> Project Start: <u>23/02/06</u> M0 Project End: <u>05/10/06</u> M3 Effort needed after EOP <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO																												
Project Short Description: (only for Projects without a detailed Project Description) Vodafone Simply created exclusive for Vodafone - based on Aries (SGL)																												
R&D planned resources / costs acc. to enclosed project planning (extract from PMC database) <small>(Extract of values supported by BA, PD OS and/or responsible planner)</small> Summary planned resources: (From Feb 2006 until Oct 2006) <table border="0"> <tr> <td>Effort (hrs)</td> <td>* 31.245</td> <td>83.830.00</td> <td>Costs (EUR) for FY: (mandatory input for each site)</td> <td>* FY 2006</td> <td>8.890.900</td> </tr> <tr> <td>Consultant (EUR)</td> <td>2374.951</td> <td>2.374.951.00</td> <td>FY 2006</td> <td></td> <td>6.119.571.00</td> </tr> <tr> <td>Material (EUR)</td> <td>855.830</td> <td>799.400.00</td> <td>FY 2006</td> <td></td> <td>648.100.00</td> </tr> <tr> <td>Miscellaneous (EUR)</td> <td></td> <td>1.154.056.00</td> <td>Total (EUR)</td> <td>8.890.900</td> <td>6.421.671.00</td> </tr> </table>					Effort (hrs)	* 31.245	83.830.00	Costs (EUR) for FY: (mandatory input for each site)	* FY 2006	8.890.900	Consultant (EUR)	2374.951	2.374.951.00	FY 2006		6.119.571.00	Material (EUR)	855.830	799.400.00	FY 2006		648.100.00	Miscellaneous (EUR)		1.154.056.00	Total (EUR)	8.890.900	6.421.671.00
Effort (hrs)	* 31.245	83.830.00	Costs (EUR) for FY: (mandatory input for each site)	* FY 2006	8.890.900																							
Consultant (EUR)	2374.951	2.374.951.00	FY 2006		6.119.571.00																							
Material (EUR)	855.830	799.400.00	FY 2006		648.100.00																							
Miscellaneous (EUR)		1.154.056.00	Total (EUR)	8.890.900	6.421.671.00																							
Primavera project plan available and up to date: <input type="checkbox"/> YES <input checked="" type="checkbox"/> Not relevant																												
Project validation by: Com MD PD OS <u>28. Feb. 2006</u> sign./date <u>E. Lottner</u> sign./date <u>Linder, Robert</u>		Project validated <input type="checkbox"/> YES <input type="checkbox"/> NO Responsible Planner sign./date <u>MORARU</u>																										
PL-T (Product) <u>2006 02 22</u> sign./date <u>Erbeze, Arjen</u> <small>(With this signature the Project Manager confirms that the planning is correct and has been updated)</small>		Responsible Sys.-Architect (agreed) <u>N/A</u> sign./date <u>N/A</u> <small>(Not necessary in terms of product, staff, material and Basis Act. / Supp.)</small>																										
Global Line Manager <u>22/02/2006</u> sign./date <u>Didascariu, Dirk</u> <small>(With this signature the Line Manager confirms the availability of resources)</small>		<u>22 FEB 06</u> sign./date <u>Didascariu, Dirk</u> <small>(With this signature the MD R&amp;D Director(s) confirm(s) also the availability of own resources as well as the feasibility of the project)</small>																										
MD R&D director (foreign local entity) <u>23. Feb. 06</u> sign./date <u>Yong, Lei (Lillian)</u>		Project approval <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO Appr. R&D controlling <u>M. Lottner-Vorbeck</u> <u>23. Feb. 06</u> sign./date <u>Gottler, Johann</u>																										
MD Management (project approval) sign./date <u>28. Feb. 2006</u> name <u>E. Lottner</u> <small>(MD Top management approval, if required according to 2.2. of MP R&amp;D Project Approval Guideline No. 2)</small>		Relevant: <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO																										
Project-Account: Primavera PSO / all rel. persons informed: <input type="checkbox"/> YES																												

\* Änderungen nach mündlicher Absprache mit BA & LF (Nina Nosed)

E. Lottner  
28. Feb. 2006

**SIEMENS**

Product Project Description MP

Page 7 of 9


Date: 2006-02-20

Project title: (use same title in Alles.xls and SAP) (System-architect's approval for Predevelopment/J/Components)	Jerry
Roadmap name	VS4
Project Leader: (Project leader)	Song Xin Juan / Arjen Broeze / Lars Bonde
Planning-Account in Alles.xls:	
SAP-Account: (by BA after approval)	164
Short project description:	Vodafone Simply – exclusively designed for Vodafone
Overall project description:	
Project start	2005-10
Project end:	2006-11

**Overall Project resources:**

Involved departments:	BB, MD, EA, RF, SW, ST, CM
Involved corporate functions (QM, NPI, GD etc. ...)	QM, NPI, APE
Involved consultants / companies:	SISL India, Perlos
Description of the cooperation / work split:	HW development will be done in Aalborg until end of June, afterwards Beijing will take over SW development will be driven from Beijing from the start of the project. Most UI development will be outsourced to SISL India

Deadlines: Sub-Project 1		Planned Deadline (Project leader)	Significant Milestone Contents (Project leader)
Milestones	M0	2006-02-23	
	M1	2006-03-21	
	S4	2006-10-05	
	M3	2006-10-05	

Name Project leader	Signature/date	
A. Broeze	 2006.02.22	

Planned efforts: project planning from PMC Planning data base to be enclosed