

Cockpit Chart SG2 platform and products

Cockpit SG2	TTM															
	Product	update from date	All	Next Milestone				DS / S4				Technical Risk Status				
			Status	MS	MS date	Status	History	date	Status	History	TOP Risks		Status	History		
SG2 Platform Rel 1	M. Weigang 07.03.2005		S25	Plan Current	24.6.05 24.6.05			Plan Current	DS	15.9.05 15.9.05			SW: 4 key components does reach C3 in B06/2005 high amount of CRs, SW consultant POs were stopped in J			
X75 Minos	M. Feldthoff 07.03.2005		S25	Plan Current	24.6.05 24.6.05			Plan Current	DS	15.9.05 15.9.05			mainly refer to platform rel1 SW situation			
X75 Hydra	K. Soerensen 07.03.2005		S25	Plan Current	24.6.05 24.6.05			Plan Current	DS	22.9.05 22.9.05			mainly refer to platform rel1 SW situation PI-engineering will be transferred			
SG2 Platform Rel 2	M. Weigang 07.03.2005		M0	Plan Current	28.2.05 TBD			Plan Current	DS	20.2.06 TBD			Feature req. were settled late, no final agreement with PBM critical situation in Rel1 leads to delay in Rel 2			
X85 Polaris	Th. Neumann 07.03.2005		M0	Plan Current	28.2.05 TBD			Plan Current	DS	20.2.06 TBD			refer to platform rel2, SW			
X85 Swift	J. Kockmann 07.03.2005		M0	Plan Current	30.3.05 TBD			Plan Current	DS	31.3.06 TBD			ATI decision, antenna decision -> stack up refer to platform rel2, SW			
X85 Ibis	J. Kockmann 07.03.2005		M0	Plan Current	29.4.05 29.4.05			Plan Current	DS	31.5.06 TBD						
X85 Baya	N. Walkling 07.03.2005		M0	Plan Current	30.3.05 TBD			Plan Current	DS	20.2.06 TBD			missing design refer to platform rel2, SW			
X85 Macaw	N. Walkling 07.03.2005		M0	Plan Current	TBD TBD			Plan Current	DS	29.4.06 TBD						
				Plan Current				Plan Current								
Cockpit SG2	Product	update from date	Resource Situation				Project-Budget				BOM / HK (incl.Challenge)					
			TOP Problems		Status	History	Budget		Status	History	BOM / HK (incl.Challenge)		Status	History		
SG2 Platform Rel 1	M. Weigang 07.03.2005	consultant ordering need further monitoring Primavera planning will be consolidated			target Forecast Jan. 2005				target M1 NA							
X75 Minos	M. Feldthoff 07.03.2005	product related res. stuffed			target Forecast Jan. 2005				target M1							
X75 Hydra	K. Soerensen 07.03.2005	Lumberg: critical financial situation PI engineering will be transferred			target Forecast Jan. 2005				target M1							
SG2 Platform Rel 2	M. Weigang 07.03.2005	critical SW situation in rel1 leads bottlenecks in Rel2 -> SW PL, PV support, Architects, PLCs			target before M0	budget planned account open			target M1 NA							
X85 Polaris	Th. Neumann 07.03.2005	product related res. stuffed			target before M0	budget planned account open			target M-alpha same BOM as Mbeta ASP now reduced !!							
X85 Swift	J. Kockmann 07.03.2005	product related res. stuffed			target before M0	budget planned account open			target M-alpha target is ways off							
X85 Ibis	J. Kockmann 07.03.2005				target	budget planned account open			target M-alpha							
X85 Baya	N. Walkling 07.03.2005	product related res. stuffed			target	budget planned account open			target M-alpha target is ways off							
X85 Macaw	N. Walkling 07.03.2005				target	budget planned account open			target M-alpha							
					target				target M-alpha							