

Cockpit Chart SG Lite platform and products

Cockpit SG Lite	TTM															
	Product	update from date	All	Next Milestone				DS / S4				Technical Risk Status				
			Status	MS	MS date		Status	History	date	Status	History	TOP Risks		Status	History	
	SG Lite Platform	F. Zabel 11.03.2005		S25	Plan Current	18.03.05 18.03.05			Plan Current	S4	01.04.06 01.04.06			I-mode and improved POC UI CRs		
	Phönix	G. Flüge 11.03.2005		S25	Plan Current	06.04.05 06.04.05			Plan Current	DS	10.06.05 17.06.05			late changes of B2 mech.; sample-sending; tight SW schedule; Pb-free		
	Sirius	G. Flüge 11.03.2005		S25	Plan Current	14.04.05 14.04.05			Plan Current	DS	28.06.05 28.06.05			tight SW & mech. schedule; Pb-free; B1+ samples not yet IP54 compliant		
	Adonis	F. Zabel 11.03.2005		S2	Plan Current	16.03.05 29.03.05			Plan Current	DS	11.07.05 11.07.06			High standby power consumption BYD single supplier for key components		
	Plover	F. Zabel 11.03.2005		M0	Plan Current	01.04.05 01.04.05			Plan Current	DS	14.02.06 14.02.06			Tight schedule of new AAC chip High SW effort for last SGL project		
	Siskin	F. Zabel 11.03.2005		M0	Plan Current	04.03.05 16.03.05			Plan Current	DS	22.11.05 06.12.05			Design adaptation for SAR-compliance Late availability of B1 LCD & camera		
	M65 Rescue	O. Byrdal 11.03.2005		DS	Plan Current	11.3.05 4.3.05			Plan Current	S4	28.2.05 28.2.05			Deliveries planned for CeBit done No further activities		
	SP65	C. Dalmose 11.03.2005		DS	Plan Current	23.3.05 23.3.05			Plan Current	S4	22.4.05			FCC type approval timeline critical. DS risk less than 1 week		
	Aries	R. Kern 11.03.2005		S2	Plan Current	01.04.05 01.04.05			Plan Current	DS	19.08.05 19.08.05			Tight mechanical schedule (e.g. final antenna design TODAY) B1 (1st mechanic) does not pass all env. tests		
					Plan Current				Plan Current							
Cockpit SG Lite	Product	update from date	Resource Situation				Project-Budget				BOM / HK (incl.Challenge)					
			TOP Problems		Status	History	Budget		Status	History	BOM / HK (incl.Challenge)		Status	History		
	SG Lite Platform	F. Zabel 11.03.2005	SW-resources for Plover adaptations req				target M1				target M1 28.02.2005	N/A				
	Phönix	G. Flüge 11.03.2005	Experience of Team (partly), SW- & EMC-ressources				target M1 31.01.2005	7.800.000 € 10.200.000 €			target M1 26.01.2005	88,75 € 87,18 €				
	Sirius	G. Flüge 11.03.2005	Experience of Team (partly), SW-ressources				target M1 31.01.2005	7.300.000 € 9.000.000 €			target M1 26.01.2005	98,76 € 93,60 €				
	Adonis	F. Zabel 11.03.2005	Share of resources with Adonis LAM and				target M1 31.01.2005				target M1 28.02.2005	64,27 € LC BOM 62,97 € LC BOM				
	Plover	F. Zabel 11.03.2005	SW-resources for Plover adaptations req				target M1				target M-alpha	50,00 € LC BOM 58,17 € LC BOM				
	Siskin	F. Zabel 11.03.2005	HW-resources for 1.3MPix and TFT disp confirmed				target M0				target M-alpha					
	M65 Rescue	O. Byrdal 11.03.2005	n/a				target 01.12.2004	180.000 € Booked on M65 X-Cite			target M-alpha					
	SP65	C. Dalmose 11.03.2005					target Mar 05 Up to Feb 05	765.500 € 303.580 €			target M1					
	Aries	R. Kern 11.03.2005	Mechanic team might become overloade				target M1	6.300.000 € no report available			target M1	64,83€ (HK-over-LC) 64,83€ (HK-over-LC)				
							target M1				target M-alpha					