

Schedule/PV/Milestones:

- | | |
|-------------------------------|------------------|
| ▪ M1: 10.12.04 (✓ 10.12.04) | DS: 23.03.05 (-) |
| ▪ S25: 20.01.05 (✓ 25.01.05) | S4: 22.04.05 (-) |
| ▪ S3: 25.02.05 (✓ 28.02.05) | M3: 20.05.05 (-) |

Major threats

- FCC type approval time line is tight. DS risk is less than 1week.

HW

- No open issues.

SW

- SVN47 available for DS. New release required to fulfil TMO requirements and to declare S4.

Mechanics

- No open issues.

Production

- Pilot series successfully completed.
- Production start 17.03.05

