

Cockpit Chart UMTS products

Cockpit UMTS			TTM													
	Product	update from date	All	Next Milestone				DS / S4				Technical Risk Status				
			Status	MS	MS date	Status	History	date	Status	History	TOP Risks	Status	History			
	Wolf 5	T. Engelhardt 14.03.2005		S2	Plan Current	8.3.05 22.3.05			Plan Current	DS	23.9.05 23.9.05			UI software implementation by QCT missing experience at Roke		
	Wolf 4	Hans Beckers 14.03.2005		S15	Plan Current	18.3.05 18.3.05			Plan Current	DS	4.11.05 4.11.05			MMI flex shielding dependency on W5 SW implementing		
	Robin	Klaus Bräuherr 14.03.2005		M-alpha	Plan Current	14.3.05 14.3.05			Plan Current	DS	10.3.06 10.3.06			dependency on W5 SW implementing feature support by QCT (capacity)		
	Product	update from date	Resource Situation				Project-Budget				BOM / HK (incl.Challenge)					
			TOP Problems	Status	History	Budget	Status	History	BOM / HK (incl.Challenge)	Status	History					
	Wolf 5	T. Engelhardt 14.03.2005				target M1 49.000.000 €			target M1 129,00 € 134,57 €							
Wolf 4	Hans Beckers 14.03.2005	recently too many changes in the test			target 26.600.000 €			target M1 125 (117) € 124,00 €								
Robin	Klaus Bräuherr 14.03.2005	HW handover to Aalborg necessary			target 18.300.000 €			target M-alpha 100,00 € 110,00 €								