

Main Milestone Overview (M0, M1, S25, DS, S4)

S = M1 target      q = current target      -- =calculated finish

26-Jan-06 14:56

Activity Name	BL Finish	Primary Constraint Date	Finish	Total Float	2005												2006														
					Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
75 Generation Projects	14-Jul-06		14-Jul-06	0,0d																											
Project: Condor Main Schedule	13-Jan-06		19-Jan-06 A	0,0d																											
M0	17-Jun-05	17-Jun-05	17-Jun-05 A																												
M1	13-Jul-05	08-Jul-05	13-Jul-05 A																												
S25	14-Oct-05	14-Oct-05	14-Oct-05 A																												
DS - Delivery Start	25-Nov-05	14-Nov-05	11-Nov-05 A																												
S4	13-Jan-06	20-Jan-06	19-Jan-06 A																												
Project: Dorado Main Schedule	30-May-05		14-Oct-05	-59,0d																											
M0	14-Jul-04	14-Jul-04	14-Jul-04 A																												
M1	29-Oct-04	28-Sep-04	25-Oct-04 A																												
S25	09-Mar-05	12-Apr-05	25-Apr-05 A																												
DS - Delivery Start	20-May-05	03-Jun-05	07-Jun-05 A																												
S4	30-May-05	25-Jul-05	14-Oct-05*	-56,0d																											
Project: Hydra Main Schedule	21-Feb-06		06-Jul-06	-25,0d																											
M0	07-Jul-04	07-Jul-04	07-Jul-04 A																												
M1	30-Nov-04	30-Nov-04	03-Dec-04 A																												
S25	24-Jun-05	28-Sep-05	29-Sep-05 A																												
DS - Delivery Start (Retail)	11-Oct-05	22-Nov-05	15-Dec-05 A																												
APAC DS		02-Jan-06	27-Jan-06*	-20,0d																											
DS (Basic)		09-Feb-06	10-Mar-06*	-20,0d																											
S4	21-Feb-06	31-May-06	06-Jul-06*	-24,0d																											
Project: Libra Main Schedule	12-Jul-05		19-Oct-05	-89,0d																											
M0	14-Jul-04	14-Jul-04	14-Jul-04 A																												
M1	08-Oct-04	17-Sep-04	08-Oct-04 A																												
S25	16-Mar-05	11-Mar-05	05-Apr-05 A																												
DS - Delivery Start	30-May-05	20-May-05	25-May-05 A																												
S4	12-Jul-05	17-Jun-05	19-Oct-05*	-86,0d																											
Project: Minos Main Schedule	27-Jan-06		03-Jul-06	-45,0d																											
M0	30-Jun-04	30-Jun-04	30-Jun-04 A																												
M1	03-Dec-04	30-Nov-04	02-Dec-04 A																												
S25 basic*	24-Jun-05	28-Sep-05	28-Sep-05 A																												
DS Basic (Delivery Start)*		09-Feb-06		-16,0d																											
S4	27-Jan-06	28-Apr-06	03-Jul-06*	-45,0d																											
Project: Pegasus Main Schedu	15-Jul-05		25-Aug-05	-25,0d																											
M0	23-Jul-04	23-Jul-04	23-Jul-04 A																												
M1	06-Oct-04	28-Sep-04	28-Sep-04 A																												
S25	17-Mar-05	05-Apr-05	19-May-05 A																												
DS - Delivery Start	20-Jun-05	17-Jun-05	20-Jun-05 A																												
S4	15-Jul-05	22-Jul-05	25-Aug-05*	-25,0d																											
Project: Philippe PLT Master pl	14-Jul-06		14-Jul-06	0,0d																											
M0	18-Nov-05		18-Nov-05 A																												
M1	09-Dec-05	08-Dec-05	15-Dec-05 A																												
S2 / S25 (tested functional B1 sample)	10-Mar-06	10-Mar-06	10-Mar-06*	0,0d																											
DS - Delivery Start	29-May-06	29-May-06	29-May-06*	0,0d																											
M3/ S4	14-Jul-06	14-Jul-06	14-Jul-06*	0,0d																											
Project: Wolf 5 Main Schedule	31-Oct-05		14-Jun-06	-93,0d																											
M0 working	02-Jul-04	30-Jun-04	02-Jul-04 A																												
M1 working	22-Oct-04	25-Oct-04	25-Oct-04 A																												
S25 working	30-May-05	26-Aug-05	05-Sep-05 A																												
DS working	23-Sep-05	28-Dec-05	28-Dec-05 A																												
S4 working	31-Oct-05	03-Feb-06	14-Jun-06*	-88,0d																											

Main Milestone Overview (M0, M1, S25, DS, S4)

W= M1 target      q =current target      -- =calculated finish

26-Jan-06 14:56

Activity Name	BL Finish	Primary Constraint Date	Finish	Total Float	2005												2006											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
85 Generation Projects	28-Dec-06		28-Dec-06	1045,0d																								
Project: Finch Main Schedule	28-Feb-06		10-Mar-06	-7,0d																								
M0	14-Apr-05	25-Mar-05	14-Apr-05 A																									
M1	15-Jun-05	31-May-05	17-Jun-05 A																									
S25	08-Nov-05	02-Nov-05	05-Dec-05*	-24,0d																								
DS - Delivery Start	25-Jan-06	26-Jan-06	25-Jan-06*	0,0d																								
S4	28-Feb-06	02-Mar-06	10-Mar-06*	-7,0d																								
Project: Flamingo Main Sched	19-Oct-05		09-Feb-06	-82,0d																								
M0	10-Dec-04	10-Dec-04	10-Dec-04 A																									
M1	28-Jan-05	28-Jan-05	28-Jan-05 A																									
S25	21-Jul-05	21-Jul-05	09-Aug-05 A																									
DS - Delivery Start	06-Oct-05	05-Oct-05	06-Feb-06*	-80,0d																								
S4	19-Oct-05	19-Oct-05	09-Feb-06*	-75,0d																								
Project: Goldfinch Main Sched	28-Dec-06		28-Dec-06	-85,0d																								
M0	11-Aug-05	08-Aug-05	11-Aug-05 A																									
M1	02-Dec-05	15-Nov-05	02-Dec-05*	-14,0d																								
S25	21-Jun-06	13-Apr-06	21-Jun-06*	-47,0d																								
DS - Delivery Start	14-Nov-06	30-Jun-06	14-Nov-06*	-96,0d																								
S4	28-Dec-06	01-Sep-06	28-Dec-06*	-81,0d																								
Project: Kestrel Main Schedule	16-May-06		19-Apr-06	0,0d																								
M0	08-Apr-05	08-Apr-05	08-Apr-05 A																									
M1	17-Jun-05	08-Jul-05	08-Jul-05 A																									
S25	27-Dec-05	18-Nov-05	29-Dec-05*	-28,0d																								
DS - Delivery Start	25-Apr-06	03-Mar-06	10-Mar-06*	-5,0d																								
S4	16-May-06	19-Apr-06	19-Apr-06*	0,0d																								
Project: Obsidian PLT Master p	19-Oct-06		19-Oct-06	0,0d																								
M0	02-Dec-05	02-Dec-05	02-Dec-05 A																									
M1	02-Feb-06	20-Jan-06	10-Feb-06*	-15,0d																								
S25	03-Jul-06	03-Jul-06	03-Jul-06*	0,0d																								
DS - Delivery Start	30-Aug-06	30-Aug-06	30-Aug-06*	0,0d																								
M3/ S4	19-Oct-06	19-Oct-06	19-Oct-06*	0,0d																								
Project: Pelican Main Schedule	17-May-06		17-May-06	-43,0d																								
M0	03-Jun-05		25-May-05 A																									
M1	29-Jul-05	29-Jun-05	29-Jul-05 A																									
S25	20-Jan-06	27-Dec-05	20-Jan-06*	-18,0d																								
DS - Delivery Start	25-Apr-06	20-Mar-06	25-Apr-06*	-27,0d																								
S4	17-May-06	20-Mar-06	17-May-06*	-40,0d																								
Project: Polaris Main Schedule	31-May-06		08-Jun-06	-6,0d																								
S25 (EMEA)	18-Nov-05	18-Nov-05	06-Dec-05 A																									
DS - Delivery Start (EMEA)	24-Feb-06	24-Feb-06	06-Apr-06*	-29,0d																								
S4	31-May-06	31-May-06	08-Jun-06*	-5,0d																								
Project: Quail Main Schedule	03-Mar-06		31-Jul-06	1153,0d																								
M0	24-Mar-05	21-Mar-05	24-Mar-05 A																									
M1	20-Jun-05	31-May-05	20-Jun-05 A																									
S25	29-Nov-05	15-Nov-05	03-Apr-06*	-92,0d																								
DS - Delivery Start	24-Jan-06	17-Jan-06	08-Jun-06*	-94,0d																								
S4	03-Mar-06		31-Jul-06	1149,0d																								
Project: Swift Main Schedule N	03-Aug-06		07-Aug-06	-1,0d																								
M0	01-Jul-05		01-Jul-05 A																									
M1	29-Aug-05	23-Sep-05	11-Oct-05 A																									
S25	27-Dec-05	03-Feb-06	06-Feb-06*	-0,8d																								
DS - Delivery Start EMEA	19-May-06	28-Apr-06	02-May-06*	0,0d																								
DS - Delivery Start APAC	26-May-06	09-Jun-06	09-Jun-06*	-1,0d																								
S4	03-Aug-06	04-Aug-06	07-Aug-06*	-1,0d																								

Main Milestone Overview (M0, M1, S25, DS, S4)

S= M1 target      q =current target      -- =calculated finish

26-Jan-06 14:56

Activity Name	BC Finish	Primary Constraint Date	Finish	Total Float	2005												2006															
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
95 Generation Projects	08-Dec-06		22-Dec-06	1049,0d																												
Project: Onyx PLT Master plan			10-Nov-06	1079,0d																												
M0			20-Jan-06	1290,0d																												
M1			22-Mar-06	1246,0d																												
S25			04-Jul-06	1172,0d																												
DS - Delivery Start TMO-GER/ Retail			20-Oct-06	1094,0d																												
DS - Delivery Start Vodafone-Global			03-Nov-06	1084,0d																												
M3/ S4			10-Nov-06	1079,0d																												
Project: Swan Apoxi Main	08-Dec-06		22-Dec-06	1049,0d																												
M0	09-Dec-05		09-Dec-05 A																													
M1	01-Mar-06	24-Feb-06	24-Feb-06*	0,0d																												
S25	04-Sep-06		18-Sep-06	1114,0d																												
DS - Delivery Start	24-Nov-06		08-Dec-06	1057,0d																												
M3/ S4	08-Dec-06		22-Dec-06	1047,0d																												