

## M0 – System Test

**Product:** Jerry VS 4 EMEA 900/1800/1900 MHz

**PL-ST:** Yang Li for ST 1 (BMB ST-SW)  
Wei Xue Kai for ST 2 (BMB ST-HWC)

**HW Status:** N/A

**SW Base Line:** N/A

**Feature list:** N/A

**IP-planning:** N/A

**Appendix:** Yes

This certificate is based on the MEP Document:

QMS Procedure No.: T008-MP Issue x Published on 200x-xx-xx:

Choose the appropriate option and delete the other options (including this line):

Herewith the M0-ST is passed.

BEJ, Feb. 22, 2006

Location, Date, PL-ST for ST 1: Yang Li

BEJ, Feb. 22, 2006. Wei Xue Kai

Location, Date, PL-ST for ST 2: Wei Xue Kai

Bej, Feb. 22, 2006 Huang Hai Yun  
on behalf of Wang Feng

Location, Date, Line Manager ST 1: Wang Feng

Bej, Feb. 22, 2006 Huang Hai Yun

Location, Date, Line Manager ST 2: Huang Hai Yun

### Appendix:

#### 1. Checklist (from MEP):

- 1 Project leader system test has been designated
- 2 Detailed Primavera project plan from M0 to M1 showing dedicated resources by name is available
- 3 Rough Primavera project plan from M1 to M3/S4 showing dedicated resources on department level is available

OK, Feb. 20, 2006

OK, Feb. 20, 2006

OK, Feb. 20, 2006

**2. Risk due to accepted non-compliances (non compliant to MEP):****ST 1 specific Risks:**

| Description of Non-Compliance | Agreed Action Plan (Who? What? By When?) |
|-------------------------------|--|
| N/A                           |  |
| N/A                           |  |

**ST 2 specific Risks:**

| Description of Non-Compliance | Agreed Action Plan (Who? What? By When?) |
|-------------------------------|--|
| N/A                           |  |
| N/A                           |  |

**3. Additional ST Risks:****ST 1 specific Risks:**

| Risk Description | Agreed Action Plan (Who? What? By When?) |
|------------------|--|
| N/A              |  |
| N/A              |  |

**ST 2 specific Risks:**

| Risk Description | Agreed Action Plan (Who? What? By When?) |
|------------------|--|
| N/A              |  |
| N/A              |  |