

## ***M1 declaration for Digital Hardware***

Product: Obsidian

Sub-project leader: Trine Lendrup Bech (PD HW 2 AAL)

### **Risks and conclusion:**

- 1) Epson display development is set on hold. It is known by now that Epson will not be ready to deliver a qualified display module to ramp up. A lot of open issues need to be clarified before we resume the development: NRE cost, time schedule, display driver.
- 2) It is not known if STM wants to deliver power management ASIC (Twigo4 Boost+) to the project. Resources are allocated to do the qualification within the project.

Appendices: M1 checklist for Digital Hardware according to MEP Issue 7.01

..\M1 Statements\M1 Statement Digital HW.doc

### **M1 is hereby declared for Digital Hardware**

Sub-project leader

Trine Lendrup Bech

8/2-2006 Trine L. Bech

Department Manager

Clemen Boje Larsen

8/2-2006 Clemen B. Larsen