

Main Milestone Overview (M0,M1,S25,DS,M3)

28-Feb-06 13:23

◆ = M0/M1 Target ▼ = Current Target -/- = Calculated finish

Activity Name	2004			2005												2006											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct					
85 Generation Projects																											
Project: QCT_6250_Kestrel Mail																											
M0																											
M1																											
S25																											
DS - Delivery Start																											
S4																											
Project: Obsidian PLT Master p																											
M0																											
M1																											
S25																											
DS - Delivery Start																											
M3/ S4																											
Project: Polaris Main Schedule																											
S25 (EMEA)																											
DS - Delivery Start (EMEA)																											
S4																											
Project: Swift (Multimedia) Mail																											
M0																											
M1																											
S25																											
DS - Delivery Start EMEA																											
DS - Delivery Start APAC																											
S4																											

Main Milestone Overview (M0,M1,S25,DS,M3)

28-Feb-06 13:23

◆ = M0/M1 Target ▼ = Current Target -./- = Calculated finish

Activity Name	BLT Finish	Finish	Priority	Constant Date	Total Float	2004			2005			2006			2007			2008			2009			2010					
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
95 Generation Projects																													
		21-Dec-06		-29,0d																									
Project: QCT_6250_Onyx PLT I																													
M0		09-Jan-06 A		-29,0d																									
M1		16-Mar-06*		-14,0d																									
S25		27-Jul-06*		-17,0d																									
DS - Delivery Start / German Retailer		20-Oct-06*		0,0d																									
M3/ S4		21-Dec-06*		-29,0d																									