

Main Milestone Overview (M0,M1,S25,DS,M3

13-Mar-06 17:39


◆ = M0/M1 Target ▼ = Current Target --/-- = Calculated finish



Main Milestone Overview (M0,M1,S25,DS,M3

13-Mar-06 17:39

◆ = M0/M1 Target ▼ = Current Target --/-- = Calculated finish



Main Milestone Overview (M0,M1,S25,DS,M3

13-Mar-06 17:39

◆ = M0/M1 Target ▼ = Current Target --/-- = Calculated finish

Activity Name				EC Finish	Primary Constraint Date	Finish	Total Float	2005												2006												2007											
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul					
95 Generation Projects				11-Apr-07		11-Apr-07	0,0d																																				
Project: QCT_6250_Onyx PLT I						21-Dec-06	0,0d																																				
M0						09-Jan-06 A		▼ M0																																			
M1					24-Feb-06	17-Mar-06*	-15,0d	M1																																			
S25					21-Jul-06	21-Jul-06*	0,0d	▼ S25																																			
DS - Delivery Start / German Retailer					20-Oct-06	20-Oct-06*	0,0d	▼ DS - Delivery Start / German Retailer																																			
M3/ S4					21-Dec-06	21-Dec-06*	0,0d	▼ M3/ S4																																			
Project: QCT 6280 Ruby PLT M				11-Apr-07		11-Apr-07	0,0d																																				
M0				22-Feb-06	22-Feb-06	22-Feb-06*	0,0d	⚠ M0																																			
M1				10-May-06	10-May-06	10-May-06*	0,0d	⚠ M1																																			
S25				02-Nov-06	31-Oct-06	31-Oct-06*	0,0d	⚠ S25																																			
DS - Delivery Start				22-Feb-07	22-Feb-07	22-Feb-07*	0,0d	⚠ DS - Delivery Start																																			
M3/S4				11-Apr-07	11-Apr-07	11-Apr-07*	0,0d	⚠ M3/S4																																			