

## **M1 RF Declaration**

Product: Onyx


Sub-project leader: Christian Vieth

Appendices: Checklist


Remarks: See checklist.

**M1 is hereby declared for RF**

RF sub-project leader  
Christian Vieth

23.2.06 

RF Department Manager  
Thomas Hermanns

23.02.06 

MEP Version : Issue 7.01, published: 13.07.2005  
Checklist for Milestone M1RF

1.1.1 Radio

		Completed on: Initials and Date
1	A1 tape out completed .....	C.V. 23.2.'06
2	Test plan (Master Actions Plan) according to product functionality accessories available .....	C.V. 23.2.'06
3	Product concept validation has taken place for all areas (electronics, mechanics, optics, acoustics etc.) incl. worst case considerations .....	C.V. 23.2.'06
4	Production test requirements and needs for reference samples defined and agreed with production (PT) .....	C.V. 23.02.'06
5	Suppliers for all key components selected in dHW, EA, LPD and MD and agreed with Strategic Procurement	C.V. 23.2.'06
6	Hardware FMEAs done. Measures (e.g. RDP project) agreed with PQA	C.V. 23.2.'06
7	Detailed Primavera project plan up to M3/S4 is available, showing dedicated resources by name and on department level for external consultants	C.V. 23.2.'06
8	Complete project plan reviewed and agreed .....	C.V. 23.2.'06
9	Status of product relevant pre-/component developments reviewed. Risk analysis done and measures agreed, if targets are not reached .....	C.V. 23.2.'06
10	Accessories to be fully supported by product are defined and agreed with Accessory Devices .....	C.V. 23.2.'06
11	Product technical specification reviewed	C.V. 23.2.'06
12	Time schedule for provision of devices for conformity assessment and certification agreed with System Test .....	C.V. 23.2.'06
13	PSQA plan built up and provided to PQA	C.V. 23.2.'06
14	Technical Terms of Delivery (TTD) of customized components and modules created and reviewed Product related Technical Terms of Delivery (TTD) are available (This checkpoint shall apply only for products which are not derived from platforms developed according to the new Platform Process V 2.0 and the corresponding platform checklist MRPlatD)	C.V. 23.2.'06