
























ID		Task Name	Duration	Start	Finish	VF Comments
1		<b>Jerry Vodafone Simply</b>	<b>220 days?</b>	<b>Wed 14.12.05</b>	<b>Fri 20.10.06</b>	
2		<b>BenQ Product Milestones</b>	<b>159 days</b>	<b>Thu 23.02.06</b>	<b>Mon 09.10.06</b>	
3		M0	0 days	Thu 23.02.06	Thu 23.02.06	
4		M1	0 days	Tue 21.03.06	Tue 21.03.06	
5		S25	0 days	Tue 18.07.06	Tue 18.07.06	
6		S3	0 days	Thu 17.08.06	Thu 17.08.06	
7		AS -Type Approval Start	0 days	Mon 10.07.06	Mon 10.07.06	
8		PS- Production Start	0 days	Mon 02.10.06	Mon 02.10.06	
9		DS Delivery Start	0 days	Mon 09.10.06	Mon 09.10.06	
10		<b>Baseline Project Plan</b>	<b>30 days</b>	<b>Fri 03.02.06</b>	<b>Thu 16.03.06</b>	
11		Prepare detailed plan draft and send to Vf	20 days	Fri 03.02.06	Thu 02.03.06	
12		Vf feedback to detailed plan received	6 days	Fri 03.03.06	Fri 10.03.06	
13		Discuss and agree detailed plan with Vf	4 days	Mon 13.03.06	Thu 16.03.06	MR: duration changed from 2 to 4 days
14		B1.6 Project work plan agreed with Vf	0 days	Thu 16.03.06	Thu 16.03.06	MR: changed from 15.03 to 16.03. as agr
15		<b>Commercial Agreement</b>	<b>69 days</b>	<b>Mon 02.01.06</b>	<b>Thu 06.04.06</b>	
16		<b>Agree number of required samples</b>	<b>15 days</b>	<b>Fri 17.03.06</b>	<b>Thu 06.04.06</b>	MR: Gary please fill in the date for c
17		Communicate type & number of required samples to supplier	0 days	Fri 17.03.06	Fri 17.03.06	
18		Discuss and agree number of samples to supplier	15 days	Fri 17.03.06	Thu 06.04.06	
19		Type & number of samples agreed by supplier	0 days	Thu 06.04.06	Thu 06.04.06	
20		<b>Agree in-box content &amp; accessories</b>	<b>20 days</b>	<b>Mon 06.03.06</b>	<b>Fri 31.03.06</b>	
21		B1.19.2 Vendor to propose available accessories & accessory specs	0 days	Mon 06.03.06	Mon 06.03.06	
22		B1.19.3 Evaluate proposed accessories & define required in box content	10 days	Mon 06.03.06	Fri 17.03.06	
23		Check Box content on accessory in respect to Health & Safety policy (SAF	10 days	Mon 20.03.06	Fri 31.03.06	
24		B1.20 Accessory & In-Box content specifications approved	0 days	Fri 31.03.06	Fri 31.03.06	
25		B1.26 Commercial Agreement signed (Checklist B)	0 days	Thu 06.04.06	Thu 06.04.06	
26		Request revised OpCo forecast from SCM	0 days	Mon 02.01.06	Mon 02.01.06	
27		B3.20 Production ramp-up plan defined	0 days	Mon 02.01.06	Mon 02.01.06	
28		<b>High Level Specification - TPD</b>	<b>19 days</b>	<b>Fri 17.02.06</b>	<b>Wed 15.03.06</b>	
29		B1.17.1 Vendor provides first draft of compliance sheet (TPD)	0 days	Fri 17.02.06	Fri 17.02.06	
30		Review Cycle 1: Vodafone to review TPD Compliance and give feedback	5 days	Fri 17.02.06	Thu 23.02.06	
31		Vendor to respond to Vodafone feedback	5 days	Fri 24.02.06	Thu 02.03.06	








Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	VF Comments
32		Review Cycle 2: Vodafone to review TPD Compliance and give feedback	3 days	Fri 03.03.06	Tue 07.03.06	
33		Vendor to respond to Vodafone feedback	2 days	Wed 08.03.06	Thu 09.03.06	
34		Final: Vodafone to review and approve TPD Compliance	4 days	Fri 10.03.06	Wed 15.03.06	
35		B1.8 Features frozen (capability freeze)	0 days	Wed 15.03.06	Wed 15.03.06	
36		<b>Detailed Specification - TCD</b>	<b>20 days</b>	<b>Mon 06.03.06</b>	<b>Fri 31.03.06</b>	
37		Vendor to provide first draft of TCD compliance sheet	0 days	Mon 06.03.06	Mon 06.03.06	
38		Review Cycle 1: Vodafone to review TCD Compliance and give feedback	11 days	Mon 06.03.06	Mon 20.03.06	
39		Vendor to respond to Vodafone feedback	3 days	Tue 21.03.06	Thu 23.03.06	
40		Review Cycle 2: Vodafone to review TCD Compliance and give feedback	4 days	Fri 24.03.06	Wed 29.03.06	
41		Vendor to respond to Vodafone feedback	2 days	Thu 30.03.06	Fri 31.03.06	
42		Final: Vodafone to review and approve TCD Compliance	0 days	Fri 31.03.06	Fri 31.03.06	
43		B1.18 Detailed technical specification agreed	0 days	Fri 31.03.06	Fri 31.03.06	
44		<b>SW Development</b>	<b>146 days</b>	<b>Wed 14.12.05</b>	<b>Tue 11.07.06</b>	
45		Deliver Font to BenQ	0 days	Tue 07.03.06	Tue 07.03.06	
46		Menu Tree & Key Screen Specifications finalized	0 days	Tue 21.02.06	Tue 21.02.06	
47		Application Flows finalized	0 days	Wed 14.12.05	Wed 14.12.05	
48		B2.1.3 Visual design development finalized	0 days	Tue 21.02.06	Tue 21.02.06	
49		<b>Nomenclature &amp; System Messages</b>	<b>74 days</b>	<b>Mon 02.01.06</b>	<b>Thu 13.04.06</b>	
50		Vf to provide translation of Simply specific nomenclature	0 days	Fri 03.03.06	Fri 03.03.06	
51		BenQ to develop Display Text database	15 days	Fri 03.03.06	Thu 23.03.06	
52		Vendor to provide nomenclature & system message document (based on /	0 days	Thu 23.03.06	Thu 23.03.06	
53		Review Cycle 1: Vodafone to review documentation and give feedback	7 days	Fri 24.03.06	Mon 03.04.06	
54		Vendor to respond to Vodafone feedback	5 days	Tue 04.04.06	Mon 10.04.06	
55		Final Review Cycle: Vodafone to review and approve documentation	3 days	Tue 11.04.06	Thu 13.04.06	
56		Nomenclature & system messages approved	0 days	Thu 13.04.06	Thu 13.04.06	
57		<b>B2.1.1 Translate the UI</b>	<b>5 days</b>	<b>Mon 02.01.06</b>	<b>Fri 06.01.06</b>	
58		B2.1.1.1 Provide list with OpCos and languages to vendor	1 day	Mon 02.01.06	Mon 02.01.06	
59		B2.1.1.3 Vendor to provide documented, translated UI versions	0 days	Mon 02.01.06	Mon 02.01.06	
60		B2.1.1.4 OpCos review and agree translated UI versions	5 days	Mon 02.01.06	Fri 06.01.06	
61		<b>Help animation</b>	<b>21 days</b>	<b>Wed 05.04.06</b>	<b>Mon 08.05.06</b>	
62		Help animation requirements sent to Vodafone	1 day	Wed 05.04.06	Wed 05.04.06	







Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	VF Comments
63		Help animation delivered from Vodafone	20 days	Thu 06.04.06	Mon 08.05.06	
64		<b>Sprint planning</b>	<b>89 days</b>	<b>Fri 03.03.06</b>	<b>Tue 11.07.06</b>	
65		Product backlog agreed	0 days	Fri 03.03.06	Fri 03.03.06	
66		Development of Sprint 1	20 days	Mon 06.03.06	Fri 31.03.06	
67		Sprint 1	1 day	Mon 03.04.06	Mon 03.04.06	
68		Vf review Sprint 1	5 days	Tue 04.04.06	Mon 10.04.06	
69		Development of Sprint 2 and Bug fixing Sprint 1	20 days	Tue 04.04.06	Thu 04.05.06	
70		Sprint 2	1 day	Fri 05.05.06	Fri 05.05.06	
71		Vf review Sprint 2	5 days	Mon 08.05.06	Fri 12.05.06	
72		Development of Sprint 3 and Bug fixing Sprint 2	20 days	Mon 08.05.06	Fri 02.06.06	
73		Sprint 3	0 days	Mon 05.06.06	Mon 05.06.06	
74		Vf review Sprint 3	5 days	Mon 05.06.06	Fri 09.06.06	
75		Development of Sprint 4 and Bug fixing Sprint 3	20 days	Tue 06.06.06	Tue 04.07.06	
76		<b>Sprint 4</b>	<b>0 days</b>	<b>Fri 07.07.06</b>	<b>Fri 07.07.06</b>	action item on BenQ to move this date 2
77		System Test for Pre Acceptance release	3 days	Fri 07.07.06	Tue 11.07.06	
78		B2.2 User Interface developed	0 days	Fri 07.07.06	Fri 07.07.06	
79		<b>Variant Creation</b>	<b>69 days</b>	<b>Fri 03.03.06</b>	<b>Mon 12.06.06</b>	
80		<b>Content Development + Implementation</b>	<b>41 days</b>	<b>Fri 03.03.06</b>	<b>Wed 03.05.06</b>	
81		<b>Content Specification</b>	<b>16 days</b>	<b>Fri 03.03.06</b>	<b>Fri 24.03.06</b>	
82		Content Specification Form is sent to terminal vendor	0 days	Fri 03.03.06	Fri 03.03.06	
83		Vendor returns completed content specification form	15 days	Fri 03.03.06	Thu 23.03.06	
84		Content workshop between content & terminal team (see Checkli	1 day	Fri 24.03.06	Fri 24.03.06	
85		<b>Non-Java Content (includes creation)</b>	<b>25 days</b>	<b>Mon 27.03.06</b>	<b>Wed 03.05.06</b>	
86		Content creation (managed by Content Operations)	10 days	Mon 27.03.06	Fri 07.04.06	
87		Proposed embedded content delivered to product manager	0 days	Fri 07.04.06	Fri 07.04.06	
88		Review embedded content	5 days	Mon 10.04.06	Tue 18.04.06	
89		Optional: Update/change content (if required)	10 days	Wed 19.04.06	Wed 03.05.06	
90		Final content available and sent to vendor	0 days	Wed 03.05.06	Wed 03.05.06	
91		<b>Variant settings</b>	<b>40 days</b>	<b>Thu 13.04.06</b>	<b>Mon 12.06.06</b>	
92	 	Provide latest release of variant sheet to supplier	0 days	Thu 13.04.06	Thu 13.04.06	149
93		Supplier to report missing variant settings	10 days	Thu 13.04.06	Fri 28.04.06	150






Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	VF Comments
94		Vodafone to gather data for missing variant settings	15 days	Tue 02.05.06	Mon 22.05.06	151
95		Full variant settings available to supplier	0 days	Mon 22.05.06	Mon 22.05.06	152
96		Supplier to implement variant settings	15 days	Tue 23.05.06	Mon 12.06.06	153
97		<b>HW / Mechanics Development</b>	<b>190 days</b>	<b>Mon 19.12.05</b>	<b>Wed 13.09.06</b>	
98		<b>Industrial Design and Hardware Branding</b>	<b>99 days</b>	<b>Mon 19.12.05</b>	<b>Wed 10.05.06</b>	
99		First Concept Drawings available	0 days	Mon 19.12.05	Mon 19.12.05	
100		Review Cycle 1: Vodafone to review ID Concept and give feedback	8 days	Mon 19.12.05	Wed 28.12.05	
101		Vendor to respond to Vodafone feedback	10 days	Thu 29.12.05	Wed 11.01.06	
102		Review Cycle 2: Vodafone to review ID Concept and give feedback (incl. E	10 days	Thu 12.01.06	Wed 25.01.06	
103		Vendor to respond to Vodafone feedback	10 days	Thu 26.01.06	Wed 08.02.06	
104		Final Review Cycle: Vodafone to review and approve ID & Branding Conci	5 days	Thu 09.02.06	Wed 15.02.06	
105		B1.12/B1.14 Branding & Industrial design concept signed off	0 days	Wed 15.02.06	Wed 15.02.06	
106		Vendor to create latest mock-up including branding (color still tbd)	8 days	Thu 16.02.06	Mon 27.02.06	
107		Review Cycle 1: Vodafone to review mock-up and give feedback	2 days	Tue 28.02.06	Wed 01.03.06	
108		Vendor to create final mock-up (to be used for ID freeze)	3 days	Thu 02.03.06	Mon 06.03.06	
109		ID freeze/ sign off (excluding keypad/ backlighting)	0 days	Mon 06.03.06	Mon 06.03.06	
110		Branding freeze/sign off	0 days	Fri 17.03.06	Fri 17.03.06	
111		Vf final decision on backlighting and keypad	0 days	Wed 10.05.06	Wed 10.05.06	
112		<b>Color/ Material Selection Process</b>	<b>7 days</b>	<b>Thu 02.03.06</b>	<b>Fri 10.03.06</b>	
113		BenQ to provide colour swatches to Vf	5 days	Thu 02.03.06	Wed 08.03.06	
114		Review Cycle: Vodafone to review and approve color	2 days	Thu 09.03.06	Fri 10.03.06	
115		B2.4 CMF ("Colour Material Finish") signed off	0 days	Fri 10.03.06	Fri 10.03.06	
116		<b>Sample preparation and availability</b>	<b>155 days</b>	<b>Mon 06.02.06</b>	<b>Wed 13.09.06</b>	
117		HW and Mechanics preparation for B1 assembly	76 days	Mon 06.02.06	Thu 25.05.06	
118		B1 assembly at SSMC	3 days	Fri 26.05.06	Tue 30.05.06	
119		Shipment B1 samples to Vf	10 days	Wed 31.05.06	Tue 13.06.06	
120		B1 Review cycle at Vf and feedback to BenQ	5 days	Wed 14.06.06	Wed 21.06.06	
121		B1 review/ Tool modification/ B2 preparation HW and Mechanics	32 days	Wed 31.05.06	Fri 14.07.06	
122		B2 assembly at SSMC	5 days	Mon 17.07.06	Fri 21.07.06	
123		Shipment of B2 to Vf	10 days	Mon 24.07.06	Fri 04.08.06	
124		B2 review at Vf and feedback to BenQ	3 days	Mon 07.08.06	Wed 09.08.06	




Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	VF Comments
125		B2 review/ Tool modification/ Pilot preparation HW and Mechanics	28 days	Mon 24.07.06	Wed 30.08.06	
126		Pilot assembly at SSMC	7 days	Thu 31.08.06	Fri 08.09.06	
127		Pilot testing	5 days	Thu 07.09.06	Wed 13.09.06	
128		<b>Technical Validation and Acceptance</b>	<b>198 days?</b>	<b>Mon 02.01.06</b>	<b>Mon 09.10.06</b>	<b>This whole topic of technical accpet</b>
129		Decide on PRR (production readiness review)	1 day?	Fri 14.07.06	Sat 15.07.06	
130		Conduct PRR	1 day?	Fri 08.09.06	Mon 11.09.06	4 weeks prior to TA
131		<b>Development Review (optional)</b>	<b>30 days</b>	<b>Mon 15.05.06</b>	<b>Mon 26.06.06</b>	
132		tbd Agree Development Review Date internally	5 days	Mon 15.05.06	Fri 19.05.06	
133		tbd Agree Development Review date with supplier	10 days	Mon 22.05.06	Fri 02.06.06	
134		tbd Prepare material for Development Review and send to vendor	10 days	Mon 12.06.06	Mon 26.06.06	
135		tbd Development Review conducted	0 days	Tue 20.06.06	Tue 20.06.06	
136		<b>Pre-Acceptance Testing</b>	<b>163 days</b>	<b>Mon 02.01.06</b>	<b>Mon 21.08.06</b>	
137		B2.27.1.2 Draft Test plan and lists	5 days	Mon 02.01.06	Fri 06.01.06	
138		B2.27.1.3 Agree test plan with OpCos	5 days	Mon 09.01.06	Fri 13.01.06	
139		B2.27.2 Draft test plan and lists available	0 days	Fri 13.01.06	Fri 13.01.06	
140		Pre-acceptance Samples available	1 day	Fri 07.07.06	Fri 07.07.06	To be corrected by BenQ
141		<b>pre-acceptance testing phase</b>	<b>20 days</b>	<b>Mon 10.07.06</b>	<b>Thu 03.08.06</b>	
142		testing	10 days	Mon 10.07.06	Thu 20.07.06	
143		bugfixing and retesting	10 days	Fri 21.07.06	Thu 03.08.06	
144		pre-acceptance testing finish	0 days	Thu 03.08.06	Thu 03.08.06	
145		<b>B2.27.3 Track Interoperability Testing (IOT, carried out BY VENDOR</b>	<b>30 days</b>	<b>Mon 16.01.06</b>	<b>Fri 24.02.06</b>	
146		B2.27.5 Carry out IWT bearer testing	30 days	Mon 16.01.06	Fri 24.02.06	MR: Arjen, when have we planned to
147		B2.27.6 IWT bearer testing completed and final failure report issued	0 days	Fri 24.02.06	Fri 24.02.06	
148		<b>B2.27.7 Carry out IWT application testing</b>	<b>30 days</b>	<b>Wed 12.07.06</b>	<b>Mon 21.08.06</b>	
149		B2.27.7.3 Carry out application testing	30 days	Wed 12.07.06	Mon 21.08.06	
150		B2.27.8 IWT application testing completed	0 days	Mon 21.08.06	Mon 21.08.06	
151		<b>B2.27.9 Perform initial performance KPI testing</b>	<b>5 days</b>	<b>Wed 12.07.06</b>	<b>Mon 17.07.06</b>	
152		Perform KPI test	5 days	Wed 12.07.06	Mon 17.07.06	
153		B2.28 Pre-acceptance test completed	0 days	Mon 21.08.06	Mon 21.08.06	action item on BenQ to move this date 2
154		<b>Acceptance Testing</b>	<b>46 days</b>	<b>Fri 04.08.06</b>	<b>Mon 09.10.06</b>	
155		B3.2 Acceptance testing samples available to VF (Opcos & VFG)	0 days	Fri 04.08.06	Fri 04.08.06	



Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	VF Comments
156		RFA Assessment	1 day	Mon 07.08.06	Mon 07.08.06	
157		Validate branding and ID	5 days	Mon 07.08.06	Fri 11.08.06	
158		Phase A Testing	10 days	Mon 07.08.06	Fri 18.08.06	action item on BenQ to move this date 2
159		Vendor implements bug fixes	10 days	Mon 21.08.06	Fri 01.09.06	
160		Phase B Testing	10 days	Mon 04.09.06	Fri 15.09.06	
161		Vendor implements bug fixes	10 days	Mon 18.09.06	Fri 29.09.06	
162		Final Testing	5 days	Mon 02.10.06	Fri 06.10.06	
163		B3.4 Technical acceptance reached	0 days	Fri 06.10.06	Fri 06.10.06	
164		Terminal Test Status Report available	1 day	Mon 09.10.06	Mon 09.10.06	
165		<b>Collaterals</b>	<b>114 days</b>	<b>Fri 17.03.06</b>	<b>Mon 28.08.06</b>	
166		<b>B2.9 Develop the sales box &amp; Cover Pages for UG and QSG</b>	<b>47 days</b>	<b>Fri 17.03.06</b>	<b>Thu 25.05.06</b>	
167		B2.9.3 Sales box cutter guide and user guide requirements received by VI	1 day	Mon 03.04.06	Mon 03.04.06	
168		Final mockup available to Enterprise IG for photo shooting	0 days	Fri 17.03.06	Fri 17.03.06	
169		B2.9.5 Enterprise IG creates artwork (sales box design, cover pages)	10 days	Tue 04.04.06	Wed 19.04.06	
170		Artwork for Sales Box and cover pages available from Enterprise IG	0 days	Wed 19.04.06	Wed 19.04.06	
171		Review Cycle 1: Vendor to review Artwork and give feedback	5 days	Thu 20.04.06	Wed 26.04.06	
172		Review Cycle 1: Product Mgr to review Artwork and give feedback	5 days	Thu 27.04.06	Thu 04.05.06	
173		Enterprise IG to rework artwork including feedback	5 days	Fri 05.05.06	Thu 11.05.06	
174		Revised artwork sent to vendor	0 days	Thu 11.05.06	Thu 11.05.06	
175		B2.9.8 Vendor to create wet proofs based on artwork	5 days	Fri 12.05.06	Thu 18.05.06	
176		B2.9.9 Vodafone to approve the wet proofs	5 days	Fri 19.05.06	Thu 25.05.06	
177		B2.10 Sales box signed off	0 days	Thu 25.05.06	Thu 25.05.06	
178		B2.8 Cover pages approved	0 days	Thu 25.05.06	Thu 25.05.06	
179		<b>Lenticular Creation</b>	<b>45 days</b>	<b>Fri 07.04.06</b>	<b>Tue 13.06.06</b>	
180		B2.15.1 Request window size from vendor	0 days	Fri 07.04.06	Fri 07.04.06	
181		B2.15.2 Create lenticular artwork	2 days	Fri 07.04.06	Mon 10.04.06	
182		B2.15.3 Vendor creates lenticular (or dummy with lenticular)	40 days	Tue 11.04.06	Thu 08.06.06	
183		B2.15.5 Verify and finally approve dummy or lenticular	3 days	Fri 09.06.06	Tue 13.06.06	
184		B2.16 Lenticular signed off	0 days	Tue 13.06.06	Tue 13.06.06	
185		<b>User Guide Development</b>	<b>66 days</b>	<b>Fri 17.03.06</b>	<b>Thu 22.06.06</b>	
186		<b>English User Guide Development</b>	<b>33 days</b>	<b>Fri 17.03.06</b>	<b>Fri 05.05.06</b>	

Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06




Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



ID		Task Name	Duration	Start	Finish	VF Comments
187		B2.11.2 Vendor to develop English user guide	15 days	Fri 17.03.06	Thu 06.04.06	
188		Review Cycle 1: Vodafone to review user guide and give feedback	5 days	Fri 07.04.06	Thu 13.04.06	
189		Vendor to implement to Vodafone feedback	10 days	Tue 18.04.06	Tue 02.05.06	
190		B2.11.4 Verify and approve English user guide (inc. SAR and Health	3 days	Wed 03.05.06	Fri 05.05.06	
191		<b>Translation of User Guides</b>	<b>51 days</b>	<b>Thu 06.04.06</b>	<b>Thu 22.06.06</b>	
192		B2.1.1.1 Provide list with OpCos and languages to vendor	0 days	Thu 06.04.06	Thu 06.04.06	
193		Vendor to translate user guides	15 days	Mon 08.05.06	Fri 26.05.06	
194		Review Cycle 1: OpCos to review user guides and give feedback	5 days	Mon 29.05.06	Fri 02.06.06	
195		Vendor to implement Vodafone feedback	10 days	Mon 05.06.06	Mon 19.06.06	
196		Final Review Cycle: OpCos to review and approve user guides	3 days	Tue 20.06.06	Thu 22.06.06	
197		B3.5.2 User guides approved	0 days	Thu 22.06.06	Thu 22.06.06	
198		<b>Quick Start Guides (QSGs)</b>	<b>99 days</b>	<b>Thu 06.04.06</b>	<b>Mon 28.08.06</b>	
199		<b>English Quick Start Guide Development</b>	<b>12 days</b>	<b>Fri 07.07.06</b>	<b>Mon 24.07.06</b>	
200		Acceptance sample and English user manual available to Resourceful	0 days	Fri 07.07.06	Fri 07.07.06	
201		B2.13.1 Create the English version of the QSG	5 days	Mon 10.07.06	Fri 14.07.06	
202		Review Cycle 1: Vodafone to review QSG and give feedback	3 days	Sat 15.07.06	Tue 18.07.06	
203		Resourceful to implement Vodafone feedback	3 days	Wed 19.07.06	Fri 21.07.06	
204		B2.13.2 Verify and approve English QSG	1 day	Mon 24.07.06	Mon 24.07.06	
205		<b>Translation of Quick Start Guides</b>	<b>99 days</b>	<b>Thu 06.04.06</b>	<b>Mon 28.08.06</b>	
206		B2.1.1.1 Provide list with OpCos and languages to Resourceful	0 days	Thu 06.04.06	Thu 06.04.06	
207		Resourceful to translate quick start guides	12 days	Tue 25.07.06	Wed 09.08.06	
208		Review Cycle 1: OpCos to review QSGs and give feedback	5 days	Thu 10.08.06	Wed 16.08.06	
209		Resourceful to implement Vodafone feedback	5 days	Thu 17.08.06	Wed 23.08.06	
210		Final Review Cycle: OpCos to review and approve QSGs	3 days	Thu 24.08.06	Mon 28.08.06	
211		B3.5.4 QSG approved & ready for mass print	0 days	Mon 28.08.06	Mon 28.08.06	
212		<b>Launch Preparation activities</b>	<b>207 days?</b>	<b>Mon 02.01.06</b>	<b>Fri 20.10.06</b>	
213		Marketing Samples available to Opcos	0 days	Fri 04.08.06	Fri 04.08.06	
214		<b>Pre-Delivery Inspection</b>	<b>207 days?</b>	<b>Mon 02.01.06</b>	<b>Fri 20.10.06</b>	
215		Schedule and confirm date with Vodafone PA team / pre-PDI meeting	0 days	Wed 20.09.06	Wed 20.09.06	3 weeks prior to PDI
216		Supplier to produce required units to start PDI	7 days	Mon 02.01.06	Tue 10.01.06	
217		B4.4 Factory pre-delivery inspection completed	2 days	Wed 11.10.06	Thu 12.10.06	

Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task   
Split   
Progress 

Milestone   
Summary   
Project Summary 

External Tasks   
External Milestone   
Deadline 

ID		Task Name	Duration	Start	Finish	VF Comments
218		Post-PDI review meeting	1 day?	Fri 20.10.06	Fri 20.10.06	
219		Product Manager to issue Release Note and finalise Fact Sheet	0 days	Fri 06.10.06	Fri 06.10.06	
220		B4.8 Shipment started	0 days	Fri 20.10.06	Fri 20.10.06	action item on BenQ to move this date 2
221		<b>Maintenance</b>	<b>0 days</b>	<b>Mon 02.01.06</b>	<b>Mon 02.01.06</b>	
222		Maintenance Release delivered	0 days	Mon 02.01.06	Mon 02.01.06	tbd
223						
224						
225		Vodafone Reporting Milestones (automatically updated)	425 days	Mon 02.01.06	Wed 22.08.07	
226		Project Plan agreed	0 days	Thu 16.03.06	Thu 16.03.06	
227		TPD Compliance agreed	0 days	Wed 15.03.06	Wed 15.03.06	
228		Industrial Design and Branding Concept agreed	0 days	Fri 17.03.06	Fri 17.03.06	
229		TCD Compliance agreed	0 days	Fri 31.03.06	Fri 31.03.06	
230		Commercials approved	0 days	Mon 02.01.06	Mon 02.01.06	
231		TG2 - Contractual commitment reached	0 days	Mon 02.01.06	Mon 02.01.06	
232		UI: Flows, Menu Tree, Wording agreed	0 days	Thu 13.04.06	Thu 13.04.06	
233		English User Guide approved	0 days	Fri 05.05.06	Fri 05.05.06	
234		Pre-Acceptance Start	0 days	Fri 07.07.06	Fri 07.07.06	
235		Pre-Acceptance End	0 days	Mon 21.08.06	Mon 21.08.06	
236		Acceptance Testing Start	0 days	Fri 04.08.06	Fri 04.08.06	
237		Acceptance Testing End	0 days	Fri 06.10.06	Fri 06.10.06	
238		PDI Completed	0 days	Mon 02.01.06	Mon 02.01.06	
239		First Shipments	0 days	Mon 02.01.06	Mon 02.01.06	

Project: Draft\_BenQ\_Jerry\_V0.4  
Date: Wed 15.03.06

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

