

Main Milestone Overview (M0, M1, S25, DS, S4)

W= M1 target q=current target -- =calculated finish 24-Jan-06 09:51

Activity Name	BL Finish	Primary Constraint Date	Finish	Total Float	2005												2006															
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
75 Generation Projects					14-Jul-06																											
Project: Condor Main Schedule					13-Jan-06																											
M0	17-Jun-05	17-Jun-05	17-Jun-05 A																													
M1	13-Jul-05	08-Jul-05	13-Jul-05 A																													
S25	14-Oct-05	14-Oct-05	14-Oct-05 A																													
DS - Delivery Start	25-Nov-05	14-Nov-05	11-Nov-05 A																													
S4	13-Jan-06	20-Jan-06	19-Jan-06 A																													
Project: Dorado Main Schedule					30-May-05																											
M0	14-Jul-04	14-Jul-04	14-Jul-04 A																													
M1	29-Oct-04	28-Sep-04	25-Oct-04 A																													
S25	09-Mar-05	12-Apr-05	25-Apr-05 A																													
DS - Delivery Start	20-May-05	03-Jun-05	07-Jun-05 A																													
S4	30-May-05	25-Jul-05	14-Oct-05*	-56,0d																												
Project: Hydra PLT Schedule					01-Mar-06																											
M0	07-Jul-04	07-Jul-04	07-Jul-04 A																													
PF-M1	30-Nov-04	30-Nov-04	30-Nov-04 A																													
M1	30-Nov-04		02-Dec-04 A																													
PF-S25	24-Jun-05	15-Jul-05	15-Jul-05*	0,0d																												
DS - Delivery Start	23-Sep-05	07-Oct-05	07-Oct-05	1355,0d																												
PF-DS - First Delivery Start (Minos)	15-Sep-05	07-Oct-05	07-Oct-05*	0,0d																												
S4	01-Mar-06	27-Jan-06	27-Jan-06	1277,0d																												
PF-S4	01-Mar-06	27-Jan-06	27-Jan-06*	0,0d																												
Project: Libra Main Schedule					12-Jul-05																											
M0	14-Jul-04	14-Jul-04	14-Jul-04 A																													
M1	08-Oct-04	17-Sep-04	08-Oct-04 A																													
S25	16-Mar-05	11-Mar-05	05-Apr-05 A																													
DS - Delivery Start	30-May-05	20-May-05	25-May-05 A																													
S4	12-Jul-05	17-Jun-05	19-Oct-05*	-86,0d																												
Project: Minos Main Schedule					27-Jan-06																											
M0	30-Jun-04	30-Jun-04	30-Jun-04 A																													
M1	03-Dec-04	30-Nov-04	02-Dec-04 A																													
S25 basic*	24-Jun-05	28-Sep-05	28-Sep-05 A																													
DS Basic (Delivery Start)*	09-Feb-06			-16,0d																												
S4	27-Jan-06	28-Apr-06	03-Jul-06*	-45,0d																												
Project: Pegasus Main Schedu					15-Jul-05																											
M0	23-Jul-04	23-Jul-04	23-Jul-04 A																													
M1	06-Oct-04	28-Sep-04	28-Sep-04 A																													
S25	17-Mar-05	05-Apr-05	19-May-05 A																													
DS - Delivery Start	20-Jun-05	17-Jun-05	20-Jun-05 A																													
S4	15-Jul-05	22-Jul-05	25-Aug-05*	-25,0d																												
Project: Philippe PLT Master pl					14-Jul-06																											
M0	18-Nov-05	18-Nov-05	18-Nov-05 A																													
M0	18-Nov-05		18-Nov-05 A																													
M1	09-Dec-05	08-Dec-05	15-Dec-05 A																													
M1	09-Dec-05	08-Dec-05	16-Dec-05 A																													
S2 / S25	03-Mar-06	10-Mar-06	03-Mar-06*	5,0d																												
S2 / S25 (tested functional B1 sample)	10-Mar-06	10-Mar-06	10-Mar-06*	0,0d																												
DS - Delivery Start	29-May-06	29-May-06	29-May-06*	0,0d																												
DS - Delivery Start	29-May-06	29-May-06	29-May-06*	0,0d																												
M3/S4	14-Jul-06	14-Jul-06	14-Jul-06*	0,0d																												
M3/ S4	14-Jul-06	14-Jul-06	14-Jul-06*	0,0d																												
Project: Wolf 5 Main Schedule					31-Oct-05																											
M0 working	02-Jul-04	30-Jun-04	02-Jul-04 A																													
M1 working	22-Oct-04	25-Oct-04	25-Oct-04 A																													
S25 working	30-May-05	26-Aug-05	05-Sep-05 A																													
DS working	23-Sep-05	28-Dec-05	28-Dec-05 A																													
S4 working	31-Oct-05	03-Feb-06	14-Jun-06*	-88,0d																												

Main Milestone Overview (M0, M1, S25, DS, S4)

24-Jan-06 09:51

S= M1 target q =current target -- =calculated finish

Activity Name	BL Finish	Primary Constraint Date	Finish	Total Float	2005												2006											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
85 Generation Projects	28-Dec-06		28-Dec-06	1045,0d																								
Project: Finch Main Schedule	28-Feb-06		10-Mar-06	-7,0d																								
M0	14-Apr-05	25-Mar-05	14-Apr-05 A																									
M1	15-Jun-05	31-May-05	17-Jun-05 A																									
S25	08-Nov-05	02-Nov-05	05-Dec-05*	-24,0d																								
DS - Delivery Start	25-Jan-06	26-Jan-06	25-Jan-06*	0,0d																								
S4	28-Feb-06	02-Mar-06	10-Mar-06*	-7,0d																								
Project: Flamingo Main Schedu	19-Oct-05		09-Feb-06	-82,0d																								
M0	10-Dec-04	10-Dec-04	10-Dec-04 A																									
M1	28-Jan-05	28-Jan-05	28-Jan-05 A																									
S25	21-Jul-05	21-Jul-05	09-Aug-05 A																									
DS - Delivery Start	06-Oct-05	05-Oct-05	06-Feb-06*	-80,0d																								
S4	19-Oct-05	19-Oct-05	09-Feb-06*	-75,0d																								
Project: Goldfinch Main Sched	28-Dec-06		28-Dec-06	-85,0d																								
M0	11-Aug-05	08-Aug-05	11-Aug-05 A																									
M1	02-Dec-05	15-Nov-05	02-Dec-05*	-14,0d																								
S25	21-Jun-06	13-Apr-06	21-Jun-06*	-47,0d																								
DS - Delivery Start	14-Nov-06	30-Jun-06	14-Nov-06*	-96,0d																								
S4	28-Dec-06	01-Sep-06	28-Dec-06*	-81,0d																								
Project: Kestrel Main Schedule	16-May-06		19-Apr-06	0,0d																								
M0	08-Apr-05		08-Apr-05 A																									
M1	17-Jun-05	08-Jul-05	08-Jul-05 A																									
S25	27-Dec-05	18-Nov-05	29-Dec-05*	-28,0d																								
DS - Delivery Start	25-Apr-06	03-Mar-06	10-Mar-06*	-5,0d																								
S4	16-May-06	19-Apr-06	19-Apr-06*	0,0d																								
Project: Obsidian PLT Master p	19-Oct-06		19-Oct-06	0,0d																								
M0	02-Dec-05	02-Dec-05	02-Dec-05 A																									
M1	02-Feb-06	20-Jan-06	02-Feb-06*	-9,0d																								
S25	03-Jul-06	03-Jul-06	03-Jul-06*	0,0d																								
DS - Delivery Start	30-Aug-06	30-Aug-06	30-Aug-06*	0,0d																								
M3/ S4	19-Oct-06	19-Oct-06	19-Oct-06*	0,0d																								
Project: Pelican Main Schedule	17-May-06		17-May-06	-43,0d																								
M0	03-Jun-05		25-May-05 A																									
M1	29-Jul-05	29-Jun-05	29-Jul-05 A																									
S25	20-Jan-06	27-Dec-05	20-Jan-06*	-18,0d																								
DS - Delivery Start	25-Apr-06	20-Mar-06	25-Apr-06*	-27,0d																								
S4	17-May-06	20-Mar-06	17-May-06*	-40,0d																								
Project: Polaris Main Schedule	31-May-06		31-May-06	0,0d																								
S25 (EMEA)	18-Nov-05	18-Nov-05	01-Dec-05*	-9,0d																								
DS - Delivery Start (EMEA)	24-Feb-06	24-Feb-06	10-Mar-06*	-10,0d																								
S4	31-May-06	31-May-06	31-May-06*	0,0d																								
Project: Quail Main Schedule	03-Mar-06		31-Jul-06	1153,0d																								
M0	24-Mar-05	21-Mar-05	24-Mar-05 A																									
M1	20-Jun-05	31-May-05	20-Jun-05 A																									
S25	29-Nov-05	15-Nov-05	03-Apr-06*	-92,0d																								
DS - Delivery Start	24-Jan-06	17-Jan-06	08-Jun-06*	-94,0d																								
S4	03-Mar-06		31-Jul-06	1149,0d																								
Project: Swift Main Schedule N	03-Aug-06		07-Aug-06	-1,0d																								
M0	01-Jul-05		01-Jul-05 A																									
M1	29-Aug-05	23-Sep-05	11-Oct-05 A																									
S25	27-Dec-05	03-Feb-06	13-Feb-06*	-6,0d																								
DS - Delivery Start EMEA	19-May-06	28-Apr-06	03-May-06*	-2,0d																								
DS - Delivery Start APAC	26-May-06	09-Jun-06	09-Jun-06*	-1,0d																								
S4	03-Aug-06	04-Aug-06	07-Aug-06*	-1,0d																								

Main Milestone Overview (M0, M1, S25, DS, S4)

S= M1 target q=current target -- =calculated finish

24-Jan-06 09:51

Activity Name	BL Finish	Primary Constraint Date	Finish	Total Float	2005												2006															
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
95 Generation Projects	08-Dec-06		22-Dec-06	1049,0d																												
Project: Onyx PLT Master plan	10-Nov-06		10-Nov-06	1079,0d																												
M0	06-Jan-06		20-Jan-06	1290,0d																												
M1	24-Feb-06		29-Mar-06	1241,0d																												
S25	04-Jul-06		04-Jul-06	1172,0d																												
DS - Delivery Start TMO-GER/ Retail	03-Nov-06		20-Oct-06	1094,0d																												
DS - Delivery Start Vodafone-Global			03-Nov-06	1084,0d																												
M3/ S4	10-Nov-06		10-Nov-06	1079,0d																												
Project: Swan Apoxi PLT Mast	08-Dec-06		22-Dec-06	1049,0d																												
M0	09-Dec-05		09-Dec-05 A																													
M1	01-Mar-06	17-Feb-06	24-Feb-06*	-5,0d																												
S25	04-Sep-06		18-Sep-06	1114,0d																												
DS - Delivery Start	24-Nov-06		08-Dec-06	1057,0d																												
M3/ S4	08-Dec-06		22-Dec-06	1047,0d																												