

Main Milestone Overview (M0, M1, S25, DS, S4)

Activity Name	BL Finish	Finish	Primary Constraint Date	Total Float	2004												2005												2006												2007									
					Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	ep						
75 Generation Projects	14.07.06	14.07.06		0,0d																																														
Project: Hydra Main Schedule	21.02.06	13.07.06		-31,0d																																														
M0	07.07.04	07.07.04 A	07.07.04																																															
M1	30.11.04	03.12.04 A	30.11.04																																															
S25	24.06.05	29.09.05 A	28.09.05																																															
DS - Delivery Start (Retail)	11.10.05	15.12.05 A	22.11.05																																															
APAC DS		27.01.06*	02.01.06	-20,0d																																														
DS (Basic)		17.03.06*	09.02.06	-26,0d																																														
S4	21.02.06	13.07.06*	31.05.06	-30,0d																																														
Project: Minos Main Schedule	27.01.06	30.05.06		2,0d																																														
M0	30.06.04	30.06.04 A																																																
M1	03.12.04	02.12.04 A	30.11.04																																															
S25 basic*	24.06.05	28.09.05 A	28.09.05																																															
DS Basic (Delivery Start)*			09.02.06	-5,0d																																														
S4	27.01.06	30.05.06*	31.05.06	2,0d																																														
Project: Philippe PLT Master plan	14.07.06	14.07.06		0,0d																																														
M0	18.11.05	18.11.05 A																																																
M1	08.12.05	15.12.05 A	08.12.05																																															
S2 / S25 (tested functional B1 sample)	10.03.06	10.03.06*	10.03.06	0,0d																																														
DS - Delivery Start	29.05.06	29.05.06*	29.05.06	0,0d																																														
M3/ S4	14.07.06	14.07.06*	14.07.06	0,0d																																														

Main Milestone Overview (M0, M1, S25, DS, S4)

Activity Name	BL Finish	Finish	Primary Constraint Date	Total Float	2004												2005												2006												2007											
					Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec					
85 Generation Projects	19.10.06	19.10.06		0,0d																																																
Project: Obsidian PLT Master p	19.10.06	19.10.06		0,0d																																																
M0	02.12.05	02.12.05 A	02.12.05																																																	
M1	02.02.06	27.01.06*	20.01.06	-4,0d																																																
S25	03.07.06	04.07.06*	03.07.06	-1,0d																																																
DS - Delivery Start	30.08.06	31.08.06*	30.08.06	-1,0d																																																
M3/ S4	19.10.06	19.10.06*	19.10.06	0,0d																																																
Project: Polaris Main Schedule	31.05.06	08.06.06		-6,0d																																																
S25 (EMEA)	18.11.05	06.12.05 A	18.11.05																																																	
DS - Delivery Start (EMEA)	24.02.06	02.03.06*	24.02.06	-4,0d																																																
S4	31.05.06	08.06.06*	31.05.06	-5,0d																																																
Project: Swift Main Schedule N	03.08.06	07.08.06		-1,0d																																																
M0	01.07.05	01.07.05 A																																																		
M1	29.08.05	11.10.05 A	23.09.05																																																	
S25	27.12.05	10.02.06*	10.02.06	0,0d																																																
DS - Delivery Start EMEA	19.05.06	28.04.06*	28.04.06	0,0d																																																
DS - Delivery Start APAC	26.05.06	09.06.06*	09.06.06	-1,0d																																																
S4	03.08.06	07.08.06*	04.08.06	-1,0d																																																

Main Milestone Overview (M0, M1, S25, DS, S4)

Activity Name	BL Finish	Finish	Primary Constraint Date	Total Float	2004												2005												2006												2007											
					Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec					
95 Generation Projects	11.12.06	08.01.07		1038,0d																																																
Project: Swan Apoxi Main	08.12.06	22.12.06		1049,0d																																																
M0	09.12.05	09.12.05 A																																																		
M1	01.03.06	24.02.06*	24.02.06	0,0d																																																
S25	04.09.06	18.09.06		1114,0d																																																
DS - Delivery Start	24.11.06	08.12.06		1057,0d																																																
M3/ S4	08.12.06	22.12.06		1047,0d																																																
Project: Swan Apoxi Rough Plan	11.12.06	08.01.07		-25,0d																																																
M1	10.02.06	24.02.06*	24.02.06	-23,0d																																																
S25	19.07.06	25.07.06*	14.07.06	-7,0d																																																
DS - Delivery Start 900MHz EMEA	12.10.06	09.11.06*	10.10.06	-28,4d																																																
M3/S4	11.12.06	11.12.06*	15.12.06	-50,4d																																																
DS - Delivery Start 850MHz LAM	08.12.06	08.01.07*	05.12.06	-23,0d																																																
DS - Delivery Start Chinese	08.12.06	08.01.07*	05.12.06	-23,0d																																																