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75 Generation Projects ~ 15-Sep... 15-Sep-06 oo
Project: Hawk PLT Master plan 15-Sep... 15-Sep-06 0,0d
Mo 08-Mar... | 08-Mar-0... 08-Mar-06 Imo
M1 31-Mar... 04-Apr-06* 31-Mar-06 -1,0d =M1
s25 09-Jun... | 14-Jun-06* 12-Jun-06 -2,0d %525
DS - Delivery Start 23-Aug... 25-Aug-06* 11-Aug-06 -10,0d| &8s Delivery Start
3/ S4 15-Sep... | 15-Sep-06* 15-Sep-06 0,0d I M3/ s4
Project: Hydra Main Schedule  21-Feb... 31-May-06 0,0d!
Mo 07-Jul-04| 07-Jul-0... |07-Jul-04
M1 30-Nov... 03-Dec-... 30-Nov-04
S25 24-Jun. 28-Sep-05 vs25
DS - Delivery Start (Retail) 11-Oct... 22-Nov-05 ° ¥ DS - Delivery Start (Retail)
DS (Basic) 09-Feb-06 ¥ DS (Basic)
APAC DS 07-Apr-06* 22-Feb-06 -32,0d| RSB E—
sS4 21-Feb... 31-May-... 31-May-06 0,0d! ° vs4
Project: Minos Main Schedule ~ 27-Jan... 12-Jun-06 -11,0d;
Mo 30-Jun... 30-Jun-0...
M1 03-Dec... 30-Nov-04
25 basic* 24-Jun 28-Sep-05 ¥ S25 basic*
DS (Basic) 09-Feb-06 ¥ DS (Basic)
s4 27-Jan... | 12-Jun-06* 26-May-06 -11,0d ° S
Project: Philippe former Minos  14-Jul-06 27-Jun-06 13.5d
Mo 18-Nov... | 18-Nov-0... I Mo
M1 09-Dec... | 15-Dec-... | 08-Dec-05 o Y ML
S2/ S25 (tested functional B1 sample) | 10-Mar... 17-Mar-0... 10-Mar-06 o ¥ 521525 (tested functional B1 sample)
DS - Delivery Start 29-May... 29-May-... 29-May-06 0,0d ¥ DS - Delivery Start
M3/ S4 14-Jul-06 27-Jun-06* 14-Jul-06 13,5d =g Mm3/s4
Project: QCT_6250_Wolf5 Main 31-Oct... 29-May-06 -76,0d
MO working 02-Jul-04| 02-Jul-0... | 30-Jun-04
M1 working 22-Oct... | 25-Oct-0... | 25-Oct-04
S25 working 30-May... 05-Sep-0... 26-Aug-05 o ¥ 525 working
DS working 23-Sep... 28-Dec-05 o ¥ DS working
S4 working 31-Oct... | 29-May-... |03-Feb-06 -77,0d| ° o
© Primavera Systems, Inc. Page 1 of 3




Main Milestone Overview (M0,M1,S25,DS,M3

10-Apr-06 17:02

= MO/M1 Target ¥ = Current Target --/-- = Calculated finish

Ty i s ‘ oA ™ ™ T g
| Wy [ [ W Am | Sw [ oa [ W [ e | dm [ Fe [ e | A | vy T 5 g Sep o Vo e | o ar o Vay o W ET) e
85 Generation Projects Uiz, 13D @]

Project: QCT_6250_Kestrel Ma 16-May... 19-Apr-06 0,0d
Mo 08-Apr... 08-Apr-O..
M1 17-Jun... 08-Jul-0... 08-Jul-05 ° ALS
DS - Delivery Start 25-Apr... | 07-Apr-06* 03-Mar-06 -5,0d BS=Beivery Start,
s25 27-Dec... | 07-Apr-06* | 18-Nov-05 -28,0d!
sS4 16-May... 19-Apr-06* 19-Apr-06 0,0d vs4 °

Project: Obsidian PLT Master  19-Oct... 19-Oct-06 0,0d!
Mo 02-Dec... 02-Dec-... 02-Dec-05 ¥ Mo
M1 03-Mar... 15-Mar-0... 03-Mar-06 o YML
s25 17-Jul-06 17-Jul-06*  17-Jul-06 0,0d ¥ s
DS - Delivery Start 08-Sep... 08-Sep-06* 08-Sep-06 0,0d 3 DS - Delivery Start
M3/ S4 19-Oct... | 19-Oct-06* 19-Oct-06 0,0d MEEY

Project: Polaris Main Schedule 31-May... 27-Jun-06 -17,0d;
S25 (EMEA) 18-Nov... 06-Dec-... 18-Nov-05 o V525 (EMEA)
DS - Delivery Start (EMEA) 24-Feb... | 23-Feb-0... 24-Feb-06 ¥,DS - Delivery Start (EMEA)
sS4 31-May... 27-Jun-06* 31-May-06 -17,0d! o

Project: Swift (Multimedia) Mai 07-Aug... 07-Aug-06 -1,0d
Mo 01-Jul-05 01-Jul-. I Mo
M1 11-Oct... 11-Oct-0... 23-Sep-05 IMm1
s25 10-Feb... 10-Feb-0... 10-Feb-06 Is25
DS - Delivery Start EMEA 28-Apr... 03-May-... 28-Apr-06 -1,0d ¥DS - Delivery Start EMEA
DS - Delivery Start APAC 09-Jun... | 19-Jun-06*| 19-Jun-06 -1,0d o '®DS - Delivery Start APAC
sS4 07-Aug... 07-Aug-06* 04-Aug-06 -1,0d wus4
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Project: X95_MP-E+_SG3_Dian 22-May... 22-May-07 0,0d
MO 21-Apr... 21-Apr-06* 21-Apr-06 0,0d I™Mo
M1 23-Jun... | 23-Jun-06* 23-Jun-06 0,0d ImL
s25 13-Dec... 13-Dec-06* 13-Dec-06 0,0d ¥s25
M3/ S4 22-May... 22-May-... | 22-May-07 0,0d! IM3/s4
Project: Jerry (VF simply) PLT ~ 22-Nov... 23-Nov-06 5,0d!
Mo 23-Feb... 23-Feb-0... 23-Feb-06 I mo
M1 05-Apr... 07-Apr-06* 31-Mar-06 -4,0d il
S25 26-Jul-06 01-Aug-06* 26-Jul-06 -4,0d ¥825
M3/ S4 22-Nov... | 23-Nov-06* 30-Nov-06 5,0d ST M3/s4
Project: QCT_6250_Onyx PLT I 21-Dec... 02-Feb-07 -29,0d
Mo 09-Jan... | 09-Jan-0.. I mo
M1 17-Mar... 17-Mar-0... 24-Feb-06 ImL
s25 24-)ul-06| 09-Nov-06*| 21-Jul-06 -79,0d!
DS - Delivery Start / German Retailer  20-Oct... 03-Jan-07* 20-Oct-06 -53,0d| 3-DS=Drivery-Strr=Semmmn Retailer
M3/ S4 21-Dec... | 02-Feb-07* 21-Dec-06 -31,0d JeS——
Project: QCT 6280 Ruby PLT M  11-Apr... 11-Apr-07 0.0d
MO 22-Feb... 07-Apr-06* 22-Feb-06 -32,0d! e
M1 10-May... 12-May-... | 10-May-06 -2,0d FML
s25 02-Nov... 06-Dec-06* 31-Oct-06 -25,0d oA
DS - Delivery Start 22-Feb... 26-Mar-07* 22-Feb-07 -21,0d! ¥BS=Bekwery Start
M3/S4 11-Apr... 11-Apr-07* 11-Apr-07 0,0d I M3/s4
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