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75 Generation Projects 00 oo
Project: Hawk PLT Master plan 15-Sep... 15-Sep-0.. 0,0d!
Mo 08-Mar... | 08-Mar-0... 08-Mar-0.. Imo
M1 31-Mar... | 20-Apr-O0... | 20-Apr-06.. ° v M1
s25 09-Jun... | 15-Jun-0... 12-Jun-0. -3,0d oS5
DS - Delivery Start 23-Aug... 17-Aug-... | 11-Aug-0. -4,0d B3, Delivery Start
M3/ S4 15-Sep... 15-Sep-0... 15-Sep-O... 0,0d MEE
Project: Hydra Main Schedule  21-Feb... 06-Jun-0... -3,0d
Mo 07-Jul- 07-Jul-04.
M1 30-Nov. 30-Nov-0.
S25 24-Jun. 28-Sep-0. vs25
DS - Delivery Start (Retail) 11-Oct... 22-Nov-0... ° ¥ DS - Delivery Start (Retail)
DS (Basic) 09-Feb-0... ¥ DS (Basic)
APAC DS 22-Feb-0. -39,0d! CRseRs——
sS4 21-Feb,. 31-May-O0. -2,0d ° =84
Project: Minos Main Schedule ~ 27-Jan.. -11,0d;
Mo 30-Jun...
M1 03-Dec... 30-Nov-0...
25 basic* 24-Jun 28-Sep-0. ¥ 525 basic*
DS (Basic) 09-Feb-0. ¥ DS (Basic)
sS4 27-Jan. 26-May-0. -11,0d| ° Aol
Project: Philippe former Minos  14-Jul-... 28-Jun-0... 12,0d
Mo 18-Nov... | 18-Nov-0... ¥ Mo
M1 09-Dec. 08-Dec-0. o Y ML
S2/ 525 (tested functional B1 sample) 10-Mar. 10-Mar-0. o ¥ 521525 (tested functional B1 sample)
DS - Delivery Start 29-May... . 29-May-0.. -10,0d! ¥B8= Delivery Start
/ S 14-Jul-... . 14-Jul-06.. 12,0d =——J M3/54
Project: QCT_6250_Wolf5 Main 31-Oct... 0,0d
MO working 02-Jul-... | 02-Jul0... 30-Jun-0.
M1 working 22-Oct... | 25-Oct-0... 25-Oct-0.
525 working 30-May...| 05-Sep-0...| 26-Aug-0... ¥ 525 working
DS working 23-Sep... 28-Dec-...  28-Dec-0... ° ¥ DS working
S4 working 31-Oct... | 08-Mar-0... 03-Feb-0 ° ¥ S4 working
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Project: QCT_6250_Kestrel Ma 16-May... 12-May-... 0,0d
Mo 08-Apr... 08-Apr-O..
M1 17-Jun... 08-Jul-0... 08-Jul-05.. o ML
s25 27-Dec... | 16-Dec-... | 18-Nov-0. v S8
DS - Delivery Start 25-Apr... 07-Apr-0... 03-Mar-0. v DS - Pelivery Start
sS4 16-May... 12-May-... 19-Apr-06.. °

Project: Obsidian PLT Master  19-Oct... 19-Oct-0... 0,0d
Mo 02-Dec... 02-Dec-... 02-Dec-0. I mo
M1 03-Mar... | 15-Mar-0... 03-Mar-0. o YML
s25 17-ul-... | 19-Jul-0...  17-Jul-06. -1,2d ¥s25
DS - Delivery Start 08-Sep... 12-Sep-0... 08-Sep-O0.. -1,2d DS - Delivery Start
M3/ S4 19-Oct... | 19-Oct-0... 19-Oct-0... 0,0d IMm3/sq

Project: Polaris Main Schedule 31-May... 02-Jun-O0... -2,0d
S25 (EMEA) 18-Nov... 06-Dec-... 18-Nov-0. ° v $25 (EMEA)
DS - Delivery Start (EMEA) 24-Feb... 23-Feb-0... 24-Feb-0. '%DS - Delivery Start (EMEA)
sS4 31-May... 02-Jun-0... 31-May-O... -2,0d ¥s4

Project: Swift (Multimedia) Mai 07-Aug... 07-Aug-... -1,0d
Mo 01-Jul-... 01-Jul-0. I Mo
M1 11-Oct... 11-Oct-0... 23-Sep-O. IMm1
s25 10-Feb... 10-Feb-0... 10-Feb-0... s
DS - Delivery Start EMEA 28-Apr... - 28-Apr-06... -9,0d ¥=BS=Delivery Start EMEA
DS - Delivery Start APAC 09-Jun... 19-Jun-0... 19-Jun-O... -1,0d o DS - Delivery Start APAC
sS4 07-Aug... 07-Aug-... 04-Aug-0. -1,0d Bs4
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Project: Chameleon Main 22-Dec... 22-Dec-... 0,0d
Mo 24-Mar... | 20-Mar-0... 17-Mar-0.. Yo
M1 21-Apr... | 21-Apr-0... 31-Mar-0.. -12,0d! ey
S25 09-Aug... 09-Aug-... 07-Aug-0. -2,0d %S25
DS - Delivery Start 08-Nov... | 08-Nov-0...| 10-Nov-O. 3,0d & DS - Delivery Start
M3/ S4 22-Dec... 22-Dec-0... 0,0d Y M3/s4
Project: X95_MP-E+_SG3_Dian 30-May... 30-May-... 0,0d
) 21-Apr... 21-Apr-0... 21-Apr-06. 0,0d IMo
M1 04-Sep... 04-Sep-0.... 23-Jun-0. -51,0d! ——
s25 13-Dec... 13-Dec-... 13-Dec-0 0,0d ¥s25
DS (EMEA) 20-Apr... | 20-Apr-0... | 20-Apr-07.. 0,0d 3 DS (EMEA)
M3/ S4 30-May... 30-May-... 30-May-0.. 0,0d yM3/s4
Project: Jerry (VF simply) PLT ~ 22-Nov... 21-Nov-O... 7,0d.
Mo 23-Feb... | 23-Feb-0... 23-Feb-0 I Mo
M1 05-Apr... |07-Apr-0... 31-Mar-0. J M1
s25 26-Jul-... | 26-Jul-0... 26-Jul-06.. 0,0d ¥s25
DS - Delivery Start 06-Oct... 05-Oct-0... 09-Oct-0... 2,0d & DS - Delivery Start
s 22-Nov... | 21-Nov-0...| 30-Nov-O. 7,0d 5= M3/ s4
Project: QCT_6250_Onyx PLT I 21-Dec... 21-Dec-... 0,0d
Mo 09-Jan... 09-Jan-0.. ¥ Mo
M1 17-Mar... 17-Mar-0... 24-Feb-0... ImL
s25 24-Jul-.. | 24-Jul-0...  21-Jul-06... -1,0d %s25
DS - Delivery Start / German Retailer  20-Oct... 23-Oct-0... 20-Oct-0. -1,0d ¥DS - Delivery Start / German Retailer
M3/ S4 21-Dec...| 21-Dec-... | 21-Dec-0. 0,0d I M3/s4
Project: QCT 6280 Ruby PLT M 11-Apr... 13-Apr-0... -2,0d
Mo 22-Feb... 03-Mar-0... 22-Feb0... o YMO
M1 10-May... 10-May-...  17-May-O. 5,0d Pl
s25 02-Nov... | 31-Oct-0... 04-Oct-0. -19,0d —as—,
DS - Delivery Start 28-Feb-0. 0,0d o ¥ DS - Delivery Start
M3/s4 11-Apr... |13-Apr-0... 11-Apr-07.. -2,0d FM3/S4
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