
Activity Name BL Finish Finish Primary 
Constraint Date

Total Float

75 Generation Projects 15.09.06 15.09.06 0d

Project: Hawk PLT Master plan 15.09.06 15.09.06 0d

M0 08.03.06 08.03.06 A 08.03.06
M1 31.03.06 20.04.06 A 20.04.06
S25 09.06.06 15.06.06* 12.06.06 -3d
DS - Delivery Start 23.08.06 17.08.06* 11.08.06 -4d
M3/ S4 15.09.06 15.09.06* 15.09.06 0d

Project: Hydra Main Schedule 21.02.06 18.05.06 9d

M0 07.07.04 07.07.04 A 07.07.04
M1 30.11.04 03.12.04 A 30.11.04
S25 24.06.05 29.09.05 A 28.09.05
DS - Delivery Start (Retail) 11.10.05 15.12.05 A 22.11.05
DS (Basic) 17.02.06 A 09.02.06
APAC DS 21.04.06 A 22.02.06
S4 21.02.06 18.05.06* 31.05.06 8d

Project: Minos Main Schedule 27.01.06 20.06.06 -17d

M0 30.06.04 30.06.04 A
M1 03.12.04 02.12.04 A 30.11.04
S25 basic* 24.06.05 28.09.05 A 28.09.05
DS (Basic) 17.02.06 A 09.02.06
S4 27.01.06 20.06.06* 26.05.06 -17d

Project: Philippe former Minos II PLT Master plan14.07.06 27.06.06 14d

M0 18.11.05 18.11.05 A
M1 09.12.05 15.12.05 A 08.12.05
S2 / S25 (tested functional B1 sample) 10.03.06 17.03.06 A 10.03.06
DS - Delivery Start 29.05.06 29.05.06* 29.05.06 0d
M3/ S4 14.07.06 27.06.06* 14.07.06 14d

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2005 2006 2007

M0
M1

S25
DS - Delivery Start

M3/ S4

S25
DS - Delivery Start (Retail)
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Main Milestone Overview (M0,M1,S25,DS,M3

 = M0/M1 Target   = Current Target  --/-- = Calculated finish

  22.05.06 17:00
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Activity Name BL Finish Finish Primary 
Constraint Date

Total Float

85 Generation Projects 19.10.06 19.10.06 0d

Project: QCT_6250_Kestrel Main Schedule16.05.06 11.07.06 -9d

M0 08.04.05 08.04.05 A
M1 17.06.05 08.07.05 A 08.07.05
S25 27.12.05 16.12.05 A 18.11.05
DS - Delivery Start 25.04.06 07.04.06 A 03.03.06
S4 16.05.06 11.07.06* 29.06.06 -9d

Project: Obsidian PLT Master plan19.10.06 19.10.06 0d

M0 02.12.05 02.12.05 A 02.12.05
M1 03.03.06 15.03.06 A 03.03.06
S25 17.07.06 17.07.06* 17.07.06 1d
DS - Delivery Start 08.09.06 08.09.06* 08.09.06 0d
M3/ S4 19.10.06 19.10.06* 19.10.06 0d

Project: Polaris Main Schedule 31.05.06 21.06.06 -15d

S25 (EMEA) 18.11.05 06.12.05 A 18.11.05
DS - Delivery Start (EMEA) 24.02.06 23.02.06 A 24.02.06
S4 31.05.06 21.06.06* 31.05.06 -13d

Project: Swift (Multimedia) Main Schedule NEW07.08.06 07.08.06 -1d

M0 01.07.05 01.07.05 A
M1 11.10.05 11.10.05 A 23.09.05
S25 10.02.06 10.02.06 A 10.02.06
DS - Delivery Start EMEA 28.04.06 03.05.06 A 03.05.06
DS - Delivery Start APAC 09.06.06 19.06.06* 19.06.06 -1d
S4 07.08.06 07.08.06* 04.08.06 -1d
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Activity Name BL Finish Finish Primary 
Constraint Date

Total Float

95 Generation Projects 30.05.07 30.05.07 86d

Project: X95_MP-E+_SG3_Diamond TPM Master plan30.05.07 30.05.07 86d

M0 21.04.06 21.04.06 A 21.04.06
M1 23.06.06 23.06.06* 23.06.06 0d
S25 13.12.06 13.12.06 197d
DS (EMEA) 20.04.07 20.04.07 110d
M3/ S4 30.05.07 30.05.07 85d

Project: Jerry (VF simply) PLT Master plan22.11.06 22.11.06 7d

M0 23.02.06 23.02.06 A 23.02.06
M1 05.04.06 07.04.06 A 31.03.06
S25 26.07.06 18.08.06* 26.07.06 -17d
DS - Delivery Start 06.10.06 06.11.06* 09.10.06 -20d
M3/ S4 22.11.06 22.11.06* 30.11.06 7d

Project: QCT_6250_Onyx PLT Master plan21.12.06 21.12.06 0d

M0 09.01.06 09.01.06 A
M1 17.03.06 17.03.06 A 24.02.06
S25 24.07.06 21.07.06* 21.07.06 0d
DS - Delivery Start / German Retailer 20.10.06 26.10.06* 20.10.06 -4d
M3/ S4 21.12.06 21.12.06* 21.12.06 0d

Project: QCT 6280 Ruby PLT Master plan11.04.07 11.04.07 0d

M0 22.02.06 03.03.06 A 22.02.06
M1 10.05.06 17.05.06* 17.05.06 0d
S25 02.11.06 04.10.06* 04.10.06 0d
DS - Delivery Start 28.02.07 0d
M3/S4 11.04.07 11.04.07* 11.04.07 0d

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2005 2006 2007

M0
M1

M0
M1

S25
DS - Delivery Start

M3/ S4
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