


SGL2005 products

ARIES status

Status
4. Mar. 2005

Platform &
Products
75 SGL

ARIES



NOTE: Yellow traffic light,
because B1 evaluation
not finalized & B1+ must
have TA maturity

High/Lowlight

- ☺ S15 milestone declared
- ☺ 1st run with full automatic customer test done (no major issues found)
- ☹ Delay of 1 week for B1+ mechanics (100% data/hard tool) announced by Lumberg/Greenpoint (countermeasure B1.2 with 100% data/hard tool, hand carry)

Major threats

- none

HW

- no major issues

SW

- no major issues

Mechanics

- Delay of 1 week for B1+ mechanics (100% data/hard tool) announced by Lumberg/Greenpoint (countermeasure B1.2 with 100% data/hard tool, hand carry)
- Quality of vacuum metallization currently not sufficient; improvements initiated, samples under test

SIEMENS
mobile

SGL2005 products ARIES schedule

Status
4. Mar. 2005

Platform &
Products
75 SGL

