

Cockpit Chart EG Lite / EG V3 platform and products

Cockpit EG Lite EG V3	TTM																
	Product	update from date	All	Next Milestone					DS / S4					Technical Risk Status			
			Status	MS	MS date	Status	History	date	Status	History	TOP Risks		Status	History			
Libra	C. Ziegler 07.03.2005		S25	Plan	17.2.05			Plan	DS	6.5.05			high power consumption (platform)				
				Current	18.3.05			Current		20.5.05			Critical SW bugs (S25 relevant for ST)				
Dorado	C. Ziegler 07.03.2005		S2	Plan	19.1.05			Plan	DS	19.5.05			high power consumption (platform)				
				Current	18.3.05			Current		16.6.05			Critical SW bugs (S2 relevant for ST)				
Pegasus	C. Ziegler 07.03.2005		S2	Plan	28.2.05			Plan	DS	30.5.05			high power consumption (platform)				
				Current	18.3.05			Current		17.6.05			Critical SW bugs (S2 relevant for ST)				
Flamingo	C. Ziegler 07.03.2005		S15	Plan	17.3.05			Plan	DS	24.10.05			Color separation at BALDA not feasible				
				Current	17.3.05			Current		24.10.05							
Quail	C. Ziegler 07.03.2005		M0	Plan	28.2.05			Plan	DS	17.1.06			tech. feasibility of antenna concept				
				Current	18.3.05			Current		24.1.06							
Finch	C. Ziegler 07.03.2005		M0	Plan	25.3.05			Plan	DS	01.05							
				Current	25.3.05			Current		01.05							
Pelicane	C. Ziegler 07.03.2005		M0	Plan	22.4.05			Plan		03.06							
				Current	22.4.05			Current		03.06							
Lark	not started yet			Plan				Plan		06.06							
				Current				Current									
	Product	update from date	Resource Situation					Project-Budget					BOM / HK (incl.Challenge)				
			TOP Problems		Status	History	Budget		Status	History	BoM over Life Cycle		Status	History			
Libra	C. Ziegler 07.03.2005	no problems yet			target M1				M1 value	36.72 EUR							
									S2 - 24.01.2005	34.51 EUR							
Dorado	C. Ziegler 07.03.2005	EA resoures for 2nd housing supplier			target				M1 value	24.44 EUR							
									S2 - 25.02.2005	25.39 EUR							
Pegasus	C. Ziegler 07.03.2005	no problems yet			target				M1 value	41.67 EUR							
									S2 - 03.02.2005	36.15 EUR							
Flamingo	C. Ziegler 07.03.2005	no problems yet			target				Malpha value	48.52 EUR							
									M1 - 27.01.2005	45.55 EUR							
Quail	C. Ziegler 07.03.2005				target				target M-alpha								
Finch	C. Ziegler 07.03.2005				target				target M-alpha								
Pelicane	C. Ziegler 07.03.2005				target				target M-alpha								
Lark	not started yet				target				target M-alpha								