

U2 Status - Kestrel

Stefan Liemen


BenQ Mobile PHE RD SWK

Munich/Kamp-Lintfort, March 1st, 2006

BenQ


Kestrel – defect trends

(Pessimistic value - with defects in test)



Kestrel – risk customer claims/returns trend

(optimistic nCCPI value – without defects in test)




Kestrel – shopping list R1

Component	R1 (22.02.06-28.02.06)	
	planned	Actual
C_AppTelephony	3	3
C_BREW	2	2
C_GeneralServices	4	1
C_Java	1	1
C_MainScreens	1	1
PC Tools	2	1
QCT	6	5
UI-3G	1	0
Total	20	14

Kestrel – shopping list R2


Component	R2 (01.03.06 - 14.03.06)		
	committed	actual	dev.
C_AMSS	1	0	1
C_AppMM	0	0	1
C_AppTelephony	5	3	3
C_BREW	9	1	11
C_Browser	2	0	3
C_Connectivity	2	2	1
C_Driver	0	0	15
C_FileSystemManager	0	0	0,5 ?
C_GeneralServices	2	1	8
C_Java	0	0	2
C_MainScreens	2	2	2
C_Messaging	2	0	1
C_Modem	2	2	1
C_PhoneManagement	2	0	1
C_PIM	1	0	1
C_TelephonySupport	0	0	2
Customization	9	3	14
CustTools	1	0	1
PC Tools	2	1	4
QCT	46	4	32
Total	88	8	104

Kestrel – DS relevant bugs of subsystems




Kestrel customization – 14 day overview of closed, dropped, postponed defects

State (Alle) MainLevel (Alle) Project Customization




Kestrel C_AppTelephony – 14 day overview of closed, dropped, postponed defects

State (Alle) MainLevel (Alle) Project C_AppTelephony




Kestrel – C_GeneralServices: 14 day overview of closed, dropped and postponed defects

State (Alle) MainLevel (Alle) Project C_GeneralServices




Kestrel – defect trend 1 component QCT

Prio 1 defects (\approx RPN >1000)
Optimistic value (without defects in test)




Kestrel – QCT: 14 day overview of closed, dropped and postponed defects


State (Alle) MainLevel (Alle) Project QCT



Kestrel – test coverage and pass rate (S3)




Kestrel – CR trends



Kestrel – CR effort trend

(only CRs that are accepted!)




Backup

benq


Kestrel – overview of closed, dropped and postponed defects: C_AppMM component

State (Alle) MainLevel (Alle) Project C_AppMM



Kestrel – overview of closed, dropped and postponed defects: C_Brew component


State (Alle) MainLevel (Alle) Project C_BREW



Kestrel – defect trends critical components


All defects

Optimistic nCCPI value (without defects in test)



Kestrel – defect trends critical components

Prio 1 defects (\approx RPN >1000)
Optimistic value (without defects in test)



CW 01 CW 02 CW 04 CW 05 CW 06 CW 07 CW 08