




M0 Milestone Declaration for Software

Product	Ruby
Version / Country	na
PA Documentation Number	na

The team members confirm that the prerequisites for declaration of the milestone are fulfilled. SW-Team list can be extended according to project setup.

Realization Team

Function	Department	Name	Signature	Date
Project Manager SW	BMG PHE TPM 1	Klopp/ Topel		03.03.2006
Director OS & Components	BMG PHE RD SWM	Rudolph		03.03.2006
PL-SW	BMG PHE RD SWM PL	Weghorst		03.03.2006
....				

Comments / Restrictions:

Harddisc drive: Seagate needs to deliver a part of the sw, but the contribution is currently undefined. No fallback available for Ruby in case we do not find a system solution for the HDD .

DRM (OMA DRM 2.0 and Windows Media DRM 10): Qualcomm or 3rd party delivery required which is not ensured (DRM is part of the product story). As no fallback available, no commitment for DRM.

Non-Western languages: Qualcomm delivery required (release 2). The timeline and the SW basis (version of AMSS, brew, apps) is not clarified.

Styleguide: old styleguide assumed (effort estimation for new styleguide not available).

Touchscreen and 560x240 display format: HW and UE concept not mature yet.

Missing resourcen: system architect to analyze styleguide, system architect AMSS/hw-to-sw requirements. Refer to appended xls.