

Main Milestone Overview (M0,M1,S25,DS,M3

29.03.06 16:48


◆ = M0/M1 Target ▼ = Current Target --/- = Calculated finish



Main Milestone Overview (M0,M1,S25,DS,M3)

29.03.06 16:48

◆ = M0/M1 Target ▼ = Current Target --/- = Calculated finish



Main Milestone Overview (M0,M1,S25,DS,M3

29.03.06 16:48

◆ = M0/M1 Target ▼ = Current Target --/- = Calculated finish

Activity Name	BC Finish	Finish	Primary Constraint Date	Total Float	2005												2006												2007											
					ar	apr	may	jun	jul	aug	sep	okt	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep	okt	nov	dec	jan	feb	mar	apr	may	jun	jul	aug						
95 Generation Projects	11.04.07	11.04.07		0d																																				
Project: QCT_6250_Onyx PLT I		21.12.06		0d																																				
M0		09.01.06 A																																						
M1		24.03.06*	24.02.06	-19d																																				
S25		25.07.06*	21.07.06	-2d																																				
DS - Delivery Start / German Retailer		24.10.06*	20.10.06	-1d																																				
M3/ S4		21.12.06*	21.12.06	0d																																				
Project: QCT 6280 Ruby PLT M	11.04.07	11.04.07		0d																																				
M0	22.02.06	22.02.06*	22.02.06	0d																																				
M1	10.05.06	10.05.06*	10.05.06	0d																																				
S25	02.11.06	31.10.06*	31.10.06	0d																																				
DS - Delivery Start	22.02.07	22.02.07*	22.02.07	0d																																				
M3/S4	11.04.07	11.04.07*	11.04.07	0d																																				