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[ Planning-Account in Alles.xis:
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Overall projact description:

[Project start 2005-10
Project ena: 2006-11 ]

Owverall Project resources.: ka
Invaived departments: BB. MD, EA, RF, SW, 5T, CM

Invalved corporate functions QM, NPI, APE
‘(QM, NPI, GO ete. ..}

Invatved consultants / SISL India, Perlos
companies:

Description of the cooperation / | HW development will be done in Aalborg until end of June, afterwards
work split: Beijing will take over

SW development will be driven from Baijing from the start of the project.
Most Ul development will be outscurced to SISL India
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