M1 RF Declaration

Product: Onyx
Sub-project leader:  Christian Vieth
- Appendices: Checklist

Remarks: See checklist.

M1 is hereby declared for RF

RF sub-project leader 2 5, 2. (O 9 [ //1/2sta
~ Chrisfian Vieth
230206 [ Can ——P

RF Department Manager
Thomas Hermanns .
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MEP Version : Issue 7.01, published: 13.07.2005
Checklist for Milestone M1RF

1.1.1 Radio . Completed on:
Initials and Date
1 Al tape out completed..........ccoovivririveiiee e C.i/ 227.0¢
2 Test plan (Master Actions Plan) according to product
functionality accessories available ..., CA. 229 06
-3 Product concept validation has taken place for all areas
(electronics, mechanics, optics, acoustics etc.) incl. worst
: Case CONSIAETALIONS ...oovv e e C. V. 2722, o¢
4 Production test requirements and needs for reference
samples defined and agreed with production (PT)................. V. 22,00 0%
5 Suppliers for all key components selected in dHW, EA, LPD
- and MD and agreed with Strategic Procurement CY. 2z2,2.°0¢
6 Hardware FMEAs done. Measures (e.g. RDP project) agreed |
with PQA (V. 222 b¢
7 Detailed Primavera project plan up to M3/54 is available,
showing dedicated resources by name and on department
level for external consultants CV. M ®.Lo¢
8 Complete project plan reviewed and agreed........c.c..cc.oeeue.. C.V L2 2.06
9 Status of product relevant pre-/component developments
reviewed. Risk analysis done and measures agreed, if ;
_ fargets are notreached..........oen e Cv. )>.2.0¢
10 . Accessories to be fully supported by product are defined and
agreed with ACCESSOTY DEVICES ...ccvovrerereriiieinieicecenieicneeanenes Cv. 2200
11 Product technical specification reviewed Cr. 272.2. 06
12 Time schedule for provision of devices for conformity ‘
assessment and certification agreed with System Test ......... GV 272 5, éc_-,
13 PSQA plan built up and provided to PQA cCV. 2.2.2.06

14 Technical Terms of Delivery (TTD) of customized
components and modules created and reviewed
Product related Technical Terms of Delivery (TTD) are
available
(This checkpoint shall apply only for products which are not
derived from platforms developed according to the new
Platform Process V 2.0 and the corresponding plaiform
checklist MRPlatD)

C-V 222 06
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